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Creating Smaller Scope Packages: To allow for more Reference Location:
opportunities for participation. SDBPP Sections 2.c and
2.d.

Description: FRMG will create scope packages that will be sustainable for DBE/ESB-
certified firms and post these packages to iSqFt, a software as a service (SaaS) solution
our team will use to connect with prospective Subcontractors. This process describes the
steps to be utilized by members of the estimating team to solicit certified firms with
invitations to bid. These steps include auditing and identifying areas where DBE/ESB
participation can be added, using a list of certified firms from www.coloradodbe.org and
www.coloradoesb.org, and sending scope packages that include drawings, quantities,
special provisions, and a cover letter with scope-related information to interested firms.

Determining Firm Capability: To diligently vet DBE/ESB Reference Location:
certified firms. SDBPP Section 2.c

Description: FRMG will diligently vet DBE/ESB-certified firms for each scope of Work by
requesting company information that includes preferred scopes of Work and areas of
expertise, North American Industry Classification System code, bonding and financials,
work history, and past experience and safety and quality program. FRMG's outreach staff
will use a questionnaire to capture this information, sending it out via DBE/ESB databases
and our estimating team’s own lists. In addition, FRMG'’s outreach staff will follow up with
an in-person, one-on-one interview to ensure we have accurately communicated the
scope of Work and requirements for the position, and that the company understands the
risks associated with the scope. FRMG will also direct firms to make use of
Connect2DOT'’s Transportation Leading Edge Program and the United States Department
of Transportation’s Bonding Education Program.

Educating Firms on Eligibility Requirements: To assist firms | Reference Location:

in

certification process SDBPP Section 2.c

Process: FRMG will promote and assist companies, as needed, that are in the process of
obtaining certification, or those companies already certified as a DBE or ESB and can
qualify for an additional classification. FRMG will work with the Department and other
organizations in providing the resources needed for firms to achieve certification.

Trucking Consortium: To expand pool of DBE/ESB certified | Reference Location:
firms to perform scope SDBPP Section 2.c

Description: FRMG will contact certified DBE/ESB trucking firms within a reasonable
range of the Project to determine their interest in providing trucking services for the
Project. If a firm is interested and can meet the required insurance, the firm will be
included in a pool of available trucks, per the type of trucks and/or trailers owned or to
which they have access, and the rates they charge for these units. These resources will
be entered into a database managed by a central dispatcher who will work side by side
with FRMG's field contracting team. Upcoming trucking needs determined by field
supervision will be relayed to the dispatcher as they arise. The dispatcher will call the

firms to verify truck availability and allocate the work opportunities on a fair basis that
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Acronyms and Abbreviations

CDOT Colorado Department of Transportation
EB Eastbound

EIS Environmental Impact Statement
FHWA Federal Highway Administration
FRMG Front Range Mobility Group

ITS Intelligent Transportation System
O&M Operations and Maintenance
RFC Released for Construction

RRA Railroad Agreement

ROD Record of Decision

UPRR Union Pacific Railroad

WB Westbound

WBS Work Breakdown Structure
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1. Introduction

In 2003, the Federal Highway Administration (FHWA) and the Colorado Department of
Transportation (CDOT) began preparation of an Environmental Impact Statement (EIS) for the I-
70 Corridor from I-25 to Tower Road. As stated in the EIS: “The purpose of the project is to
implement a transportation solution that improves safety, access, and mobility and address
congestion on I-70 in the project area.” Central 70 (“the Project”), which was defined as Phase 1
of the I-70 East project, was allowed to advance as a stand-alone project because the segment
has logical termini and operates with independent utility. The Record of Decision (ROD),
allowing the project to proceed to implementation, was signed on January 19, 2017.

Front Range Mobility Group’s (FRMG’s) Draft Schedule Narrative Report identifies plan and
schedule for achieving the Project Agreement requirements and objectives for the Work,
including methods of operation, resources, and time frames of the Central 70 Project (the
Project). As set out in Schedule 8 of the Project Agreement, this report describes the
corresponding means and methods used in development of the Project Schedule to ensure that
the work activities, deliverables and final outcomes meet or exceed the goals and requirements
defined.

FRMG developed a comprehensive Project Schedule covering all technical aspects required by
the Project, using Primavera P6 scheduling software, and with collaboration of different
disciplines created a realistic plan to build and track the Project progress. We have a proven
history of safely delivering large, challenging projects on time and on budget, and has the
expertise to manage and complete the required Project within the contract constraints.

The Draft Baseline Schedule was developed in accordance with the Instructions to Proposers
and Section 3 of Schedule 8. As part of our draft Baseline Schedule, we have included:

FRMG Executive Level Summary
WBS Level IV roll up

WBS Level VI activities
electronic P6.xer copy

PwnNpE

As part of its schedule development, FRMG considered seasonal and weather limitations,
coordination with Utility Owners, Railroads, environmental concerns, right-of-way restrictions,
traffic limitations, the Department and Local Agencies, and Subcontractor and Supplier
resources.

FRMG will begin administration of the Project immediately after announcement of the Preferred
Proposer (at-risk) as detailed in the schedule. NTP1, which allows design and testing and right-
of-way investigation work authorized by the Department to begin, is scheduled for 11/3/17.
NTP2, allowing for commencement of the construction and operations and maintenance (O&M)
work, is scheduled for 2/2/18. Substantial Completion is 4/29/22, and Final Acceptance is 120
days later or 8/27/22.

A Schedule work plan will be submitted for Acceptance by the Department prior to issuance of
NTP1 that will address all aspects of scheduling the Work, including assignment of
responsibilities to positions within FRMG’s organization.
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2. Plan and Schedule to Achieve the Project Agreement
and Objective of the Work

FRMG's plan for construction is the result of design refinements, innovative technical concepts,
construction methods and years of P3, design-build, and local construction experience. We
developed our construction plan with the goal of optimizing the overall Project and minimizing
impacts to the traveling public, the stakeholders and the community during construction.
FRMG’s plan will allow maintaining both directions of traffic on the existing viaduct for three
years during construction, having all westbound (WB) lanes of the Lowered Section completely
ready for WB traffic within approximately 36 months after NTP2 and having the entire |-70
mainline available for WB and eastbound (EB) traffic approximately 43 months after NTP2.
Substantial completion will occur approximately 51 months after NTP2.

Our Draft Baseline Schedule was developed to address the most critical schedule elements of
the Project, including coordination and review with the Union Pacific Railroad (UPRR), Utility
Owners, and Local Roadway and CDOT Roadway restrictions. We begin Railroad construction
only upon 100% bridge plan approval by UPRR per the Railroad Agreement (RRA), which is a
critical activity in achieving Milestone 3 and our Baseline Substantial Completion Date. In
addition, we have taken special consideration regarding the process and timing for Utility
Relocations, including from execution of task orders to the start and end of all Utility Relocation
Work.

We have identified all Closure restrictions within the Project Agreement and tied these to
relevant activities to ensure full compliance with the Project Agreement in our draft Baseline
Schedule. Our Schedule also integrates constraints related to timing and volume of Reviewable
Deliverables, including with respect to the type (discipline) of each. In short, adequate timing
and buffer for long lead items that impact our critical path will ensure that unforeseen issues and
delay do not impact our ability to maintain our Key Milestones.

As discussed, the schedule was developed to contain all of the applicable details as specified in
Section 3.3.7 of Schedule 8, including but not limited to float, division of the Work, logic ties,
right-of-way, utilities, railroads, durations, milestones, permitting and governmental approvals,
and maintenance of traffic. Additionally, FRMG includes a limited number of activities exceeding
30 Calendar Days, not including for long lead time material procurements, to best manage the
Work (e.g., long runs of secant piles that must be constructed from end to end). Prior to
finalizing the Baseline Schedule, including any guidance from the Department in a collaborative
and open meeting format to review our approach, and as requested by the Department per
Section 3.3.7.b (allowing for at least three workshop sessions), FRMG anticipates further
detailing these activities as required and to best manage the overall quality of the schedule.
FRMG will record Department feedback and develop action items that will be reflected in the
final Baseline Schedule.
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As an approach to managing the quality of the schedule, FRMG has utilized Acumen, an
advanced analytics software, to analyze the draft schedule and give us insight for improving the
guality of the Baseline Schedule. We will use this tool along with discussions with the
Department to finalize the Baseline Schedule. A dashboard report of the analytic run as of the
submission date is shown below.

Schedule Quality

Time Line

Ribbon Analyzer

2017 2018 2019 2020 2021 2022

| Ribbons

I S =i g Logic
RN Hard Constraint
I M Neative Float
I Wl NuUmber of Leacls

Plase Amkyzer

This report analyzes the schedule for factors that include but are not limited to the following:

e Number of Lags. FRMG has minimized the use of lags, utilizing them only in the
activities that are required as part of the logical sequence of work (e.g., excavation work
laging the temporary shoring to allow for a continuous shoring operation). Lags were not
used to suppress float.

e Logic Density, or Logic Redundancy. This metric calculates the average number of
logic links per activity. An average of less than 2 indicates that there is logic missing
within the schedule. An average greater than 4 indicates overly complex logic, with a
high likelihood of redundant links. Therefore, Logic Density should be between 2 and 4.
Currently, our proposed schedule is between these limits. However, FRMG is continuing
to look for ways to improve the logic ties between predecessors and successors for
activities and keep the realistic sequence of work in the schedule, thereby improving the
guality of the schedule.

¢ Float. FRMG has applied the schedule requirement regarding float from the Project
Agreement, Section 3.3.4.c, and has not used any schedule method to suppress it.
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3. Method of Operation

Within this section, FRMG has included the schedule structure summary. The onsite summary
of construction work operations is described in Section 7 below.

Work Breakdown Structure (WBS)

As a basis for organizing all the Construction Work under the Project Agreement, FRMG has
developed a WBS that conforms with Table 1 of Section 3.3, Schedule 8. Level | represents the
I-70 East Program for the Department’s use only. Level Il is FRMG'’s highest level includes all
design, construction, and O&M during construction fall below this level. Level Il includes the
breakdown of major components of the construction work. In addition, we have included the
design component, to facilitate the evaluation of work progress. Level IV breaks down the major
components of the construction work into 5 different Areas as defined in our Transportation
Management Plan (TMP). Level V breaks down each Area into Phases and Level VI further
breaks down each Phase into the Stages. Finally additional Levels break down the Stages into
minor subcomponents and elements of work. See Attachment A for the detailed WBS as per
Table 1 of Section 3.3, Schedule 8.

Activities

Activity IDs have been set up using logic to easily filter and sort specific types of work.
Durations

Duration and logic used for the schedule was developed utilizing quantities, historic production
rates along with working sessions involving FRMG construction, subcontractors, material
suppliers, estimating and design personnel. The results of these workshops were integrated into
the approach for design packages, permitting approvals, government and third party
agreements, procurement of material, and the construction activities.

Calendars

FRMG developed specific calendars to reflect realistic Work and accounted for standard
holidays and expected adverse weather. The majority of the Work has been scheduled using

5 days per week (allowing makeup time on the weekends). FRMG will manage extended work
hour durations to those activities which will advance the schedule and result in an overall benefit
to the Project. The following describes each of the calendars used as part of the draft Baseline
Schedule:

e (C-70-5d Paving. Calendar used for asphalt paving activities in the schedule. FRMG
has analyzed the weather conditions and paving placement specification and has
developed a calendar to address this work. The calendar is block from December 1 to
March 15 of each year.

e (C-70-5d w/Holidays. Used for administrative activities in the Project. It accounts for 5
days per week (other than on a Holiday).

e (C-70—5d Construction w/ Holidays & Weather Days. Used for common activities. It
accounts for 5 days per week (other than on a Holiday) and block-outs for regional
historically averaged weather events.

Schedule Narrative Report
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e C-70-6d Construction w/ Holidays & Weather Days. Use for activities located in
Clayton and Columbine structures. It account for 6 days per week (other than on a
Holiday) and block-outs for regional historically averaged weather events.

e C(C-70-7d CDs. Used on cure activities and lead procurement items. It accounts for 7
days per week without holidays.

e (C-70-5 Day Calendar w/ Holidays. Used in the design activities. Calendar is 5 days
per week (other than on a Holiday).

e CSP -7 Day Calendar. Use in beginning of Review Milestones. Calendar is 7 days per
week.

Activity Codes

In addition to Activity ID logic, we have added activity codes as part of our schedule
development to help manage the schedule by being able to filter and present the information in
an easier and more effective way (e.g. design review specialists, excavation, utilities, bridges,
drainage etc.).

Schedule Narrative Report 5
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4. Resources to be Employed

The draft Baseline Schedule has been resource loaded at the crew level, in which activities
have been assigned a crew resource or design resource and allocated based upon historical
production rates. We will manage the Baseline Schedule with respect to resources and
activities, including its Subcontractors and Suppliers. Through the use of regular update
meetings, we will identify potential schedule conflicts (for example, with Subcontractors, Utility
Relocation Work, and design Work) and quickly mitigate them through the use of additional
resources, work shifts, or resequencing of the Work.

FRMG requires all Subcontractors to develop, review, and agree to the resource loading in the
Baseline schedule to ensure that the entire construction effort can be managed from an overall
resourcing perspective.

FRMG will update the schedule with any approved scope changes during delivery and
redistribute the appropriate resources along with a detailed breakdown of the Work. Resource
histograms will be generated and shared with team members to track progress against the plan.

Schedule resourcing, defined and coded by type of work whether construction or design
packages, is as follows:

RS-01 C70 Resource Crews

Labor Resources Crews

SECANT Secant/Tangent - Crew

PRJENG Project Engineer

EARTH Excavation/Embankment Crew
WALL Precast Wall Panel Crew

LAND Landscaping Crew/Sub

ELEC Electrical Crew/Sub

STRP Signing & Striping Sub

SEED Seeding/Mulching Crew/Sub
COPE Precast Wall Coping Crew

CIP Cast-n-Place Concrete Sub/Crew
CSL CSL Testing Sub/Crew

CPAVE Concrete Paving Crew

APAVE Asphalt Paving Crew

PIPE Underground Utility Crew/Sub
DEMO Demo Sub/Crew

FNCE Chain-link Fence Sub/Crew
BRAIL Slip Bridge Rail/Barrier Sub/Crew
MSE MSE Wall Crew
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STRCT Structures Crew

FLAT Concrete Flatwork Sub/Crew

CRANE Bridge Girder Crew

DRILL Drilled Caisson/Shaft Sub/Crew

SUTLY Shallow Utilities Sub/Crew

PILE Drive Pile Sub/Crew

SOIL Soil Nail Crew

TANGNT Tangent Wall Sub/Crew

SILT Install Temp Silt Fence / Erosion Control Measures - Sub/Crew

SHORE Temp Shoring Crew

MOT Maintenance of Traffic Crew/Sub

BASE Aggregate Base Course Crew

REBAR Rebar Tie Sub

PNT Paint Crew/Sub

MECH Mechanical/Ventilation Crew/Sub

SURV Survey Crew/Sub

Central 70 Design Squads

Resource ID Resource Name

Bridge Structures

Drainage

Cover MEP

Geotechnical

ITS & Tolling

Urban Design & Landscaping

Maintenance of Traffic

Roadway Pavements

DO ZF | T |IOmMOoO|m

e

Roadway

Other Structures

Traffic

Retaining Wall Structures

NEEIY

Railroads
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5. Time Frames

Project Administration

As shown in the project summary graphic below, Project administration is anticipated to occur
from the announcement of the Preferred Proposer to Final Acceptance. FRMG's Lead
Scheduler will manage the integrated design and construction schedule, which will begin the
day after the Preferred Proposer is announced.

Our team will continue planning and managing the project co-located temporarily in the pursuit
office (CH2M) until the final Project office is ready within 30 days of NTP1. Administration of the
Project Schedule will occur throughout the Construction Period.

AUGUST

2017 - 12013_ i - 2019 2020 2021 2022

o " rrfa | T

Anncuncement of Preferred Proposer
Project Agreement Executed

Financial Close

Start-up Team af CH2M Office

’;‘ - ' 212 WB Traffic Shift 9/1 EB Traffic Shift

Project Office ready for Inspection and Acceptance into Lowered Section into Lowered Section

ERIGHTON BLVD TO DAHLIA

> 1-70 Traffic Maintained on Viaduct: : 'EE‘ Tie-ins 46t Ave 5
> ___UPRR Bridge Construction ‘ WB Viaduct  EB Viaduct
A : ) . Demalition Demolition
Single Phase Cover Structure Construction .
p e : : | g — | o |

DAHLIA STREET TOSAN[} CREEK BRIDGE )
’ 1/20 Holly Strest Inte:rc:hangﬂ Cperational

SAND CREEK BRIDGE TO CHAMBERS RD :
4 6/19 1:270 EB to 170 EB Fiyover Complete

M7_CMEF_2 DEN
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6. Design

Design Seguencing

Design is anticipated to occur over the first 24-month period of the Project and design packages
for submittal have been integrated into our construction schedule. Design packages will be
prioritized per critical schedule activities to facilitate early-work construction. Packages have
been scheduled to avoid the concurrent review of five or more Reviewable Deliverables that
require review by the same specialty expert. A Reviewable Deliverables Summary Schedule
can be found in Attachment B.

The design team is organized in alignment with the construction program for Project areas and
construction phases. The design schedule is built around discipline-specific tasks and times,
and includes required submittal packages, QC process and review cycles. Design outputs are
aligned with construction plans, with Released for Construction (RFC) deliveries to match start
of work in the field.

Design activities within the schedule will be in close coordination with the construction team.
Colocation, task force meetings, review comments will all help to keep the schedule activities in
alignment.

If the design schedule is updated with input from the design teams regarding the status of their
work tasks and it shows that a particular design submittal will be pushed beyond the planned
due date, then design resources will be shifted to that submittal package to advance the work
and keep the submittal date intact. We will focus on the critical path throughout the overall
design process.
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7. Construction

Construction will last from NTP2 to Substantial Completion, and FRMG has broken the Project
into five Areas for managing the Work:

e Areal (Brighton Blvd. to Dahlia St.): Feb. 2018 — April 2022

e Area 2 (Dahlia St. to Sand Creek Bridge): July 2018 — June 2021

e Areas 3-5 (Sand Creek Bridge to Chambers Rd.): Dec. 2018 — July 2020

In Area 1, ATC 65 played a significant role in our construction planning, as it eliminated one
entire phase of construction in the Lowered Section, optimizing the phasing of the Steele
St./Vazquez Blvd. interchange. This also allows us to construct most cross-street bridges in the
Area in a single phase and reduces the construction time in the vicinity of Swansea Elementary
School. The first phase in Area 1 consists of constructing as much of the Lowered Section as
possible while I-70 traffic remains on the existing viaduct. The Cover superstructure will be
completed in this phase, along with the new UPRR bridge.

Once the WB 1-70 lanes are complete, WB traffic will be shifted from the viaduct into the
Lowered Section into its permanent location. In Area 1, Phase 2, the WB viaduct will be
removed and the portion of the Lowered Section not completed in Phase 1 will be completed up
to the limits of the EB viaduct. At this point, the EB lanes and temporary ramps will be
constructed and traffic will be shifted from the EB viaduct into the EB lanes.

During the final stages of Phase 2, the EB viaduct will be removed and the remaining EB ramps
and Lowered Section walls will be completed. 46th Avenue South will also be constructed at the
end of this phase. Temporary ramps for WB and EB entrance to I-70 at Colorado Blvd. will be
constructed to facilitate early bridge construction at this intersection. Construction of the new
Holly St. diamond interchange will be required to complete tie-ins at Colorado Blvd., thus
scheduled early in the overall construction timeframe.

Areas 2-5 can be completed independently from Area 1. Construction will be phased to facilitate
construction of the 1-70 bridges over local, CDOT, and railroad facilities. As these structures are
completed, traffic will be switched on to the new structures allowing subsequent phases to
occur. Roadway widening work in these areas is sequenced to support the bridge construction.

FRMG has identified key long lead items and delivery dates for each material provider and will
include these delivery timeframes as contract commitments. Specifically, Cover girders, UPRR
steel girders, certain Intelligent Transportation System (ITS) equipment, and mechanical
equipment (e.g., generators, exhaust fans) for the Cover area and Tunnel will include confirmed
delivery dates in our purchase orders. This mitigates the potential for delay by providing
suppliers a delivery date which allows them to guarantee delivery with greater certainty.
Vendors and Subcontractors whose work is approaching will be required to attend regular
schedule meetings to coordinate delivery and sequence of the various components of their
scope.
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8. Accomplishment of Specified Milestones

FRMG has sequenced the work to allow the critical path to flow through self-perform work items,
allowing our team to have more control over resources and scheduling of the work. As a team of
local contractors, we can obtain resources from nearby projects as required during critical
activities (e.g., deck pours) to ensure Key Milestone dates are maintained.

In addition to the Key Milestones set out by the Department, FRMG has identified internal
milestones to assist us in achieving target deadlines for the overarching schedule.
Accomplishing our internal milestones ensures interim progress for specific areas or types of
work and provides a more informative tool for planning, identifying any additional resource
requirements and tracking progress. FRMG will have weekly schedule meetings internally to
review and manage schedule status. FRMG will meet with the Department at least once per
month and as otherwise requested.

Key Milestones include:

NTP1 — Nov. 3, 2017

NTP2 — Feb. 2, 2018

Milestone 1 (Sand Creek Bridge to Chambers Rd) — July 22, 2020
Milestone 2 (Dahlia St. to Sand Creek Bridge) — Jan. 27, 2021
Milestone 3 (WB I-70 Brighton Blvd. to Dahlia St.) — Feb. 2, 2021
Milestone 4 (EB 1-70 Brighton Blvd. to Dahlia St.) — April 7, 2022
Substantial Completion (Final Payment Milestone) — April 29, 2022
Final Acceptance of Completion — Aug. 27, 2022

FRMG's Internal Specified Milestones include:
o Completion of Identified Areas, Phases, and Stages which, in summary, include:
- Areas 3-5—July 22, 2020
- Area 2 - June 10, 2021
- Areal - April 7, 2022
- Other milestones as developed in workshop sessions with the Department prior to
finalizing of the Baseline Schedule

Schedule Narrative Report
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9. Resource Plan and Quantity of Resources

As discussed in Section 4 above, FRMG has resource loaded, at the crew level, the draft
Baseline Schedule and leveled accordingly based on FRMG and subcontractor work elements.
Resource plan and quantities needed to prosecute all aspects of the work are included in
Attachment C. Budgeted Units within the plan represent the scheduled crew hours necessary to
complete the work. The table below provides a summary of the crew types and total hours per
crew type. Any further refinements to this plan are anticipated during workshop sessions per
Section 3.3.7.b to occur prior to finalization of the Baseline Schedule upon working with the
Department in a collaborative and open meeting format to review FRMG'’s approach. FRMG will
record Department feedback and develop action items which will be reflected in the final
Baseline Schedule.

RS-01 C70 Resource Crews
Labor Resources Crews Total Crew Hours
SECANT Secant/Tangent - Crew
6304
EARTH Excavation/Emankment Crew
3832
WALL Precast Wall Panel Crew
2720
LAND Landscaping Crew/Sub
5336
ELEC Electrical Crew/Sub Misc
488
COPE Precast Wall Coping Crew
5232
CIP Cast-n-Place Concrete Sub/Crew
8328
CSL CSL Testing Sub/Crew
6400
CPAVE Concrete Paving Crew
4440
APAVE Asphalt Paving Crew
6232
PIPE Underground Utility Crew/Sub
16080
DEMO Demo Sub/Crew
13736
FNCE Chainlink Fence Sub/Crew
944
BRAIL Slip Bridge Rail/Barrier Sub/Crew
1048
STRCT Structures Crew - Misc
432
Schedule Narrative Report 12
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FLAT Concrete Flatwork Sub/Crew
5768
CRANE Bridge Girder Crew
2144
DRILL Drilled Caisson/Shaft Sub/Crew
4296
SUTLY Shallow Utilities Sub/Crew
2352
PILE Drive Pile Sub/Crew
1152
SOIL Soil Nail Crew - Misc
240
TANGNT Tangent Wall Sub/Crew - Misc
128
SILT Install Temp Silt Fence / Erosion Control
Measures - Sub/Crew 5304
SHORE Temp Shoring Crew
3624
MOT Maintenance of Traffic Crew/Sub
1824
BASE Aggregate Base Course Crew
11432
REBAR Rebar Tie Sub
1200
PNT Paint Crew/Sub
2520
MECH Mechanical/Ventilation Crew/Sub
8864
Schedule Narrative Report 13
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10. Conclusion

This draft Schedule Narrative Report demonstrates FRMG’s comprehensive plan to progress
and manage the Work covering all technical aspects of the Project and in accordance with the
Project Agreement. The final Baseline Schedule will include an updated narrative describing any
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FLAT Concrete Flatwork Sub/Crew
5768
CRANE Bridge Girder Crew
2144
DRILL Drilled Caisson/Shaft Sub/Crew
4296
SUTLY Shallow Utilities Sub/Crew
2352
PILE Drive Pile Sub/Crew
1152
SOIL Soil Nail Crew - Misc
240
TANGNT Tangent Wall Sub/Crew - Misc
128
SILT Install Temp Silt Fence / Erosion Control
Measures - Sub/Crew 5304
SHORE Temp Shoring Crew
3624
MOT Maintenance of Traffic Crew/Sub
1824
BASE Aggregate Base Course Crew
11432
REBAR Rebar Tie Sub
1200
PNT Paint Crew/Sub
2520
MECH Mechanical/Ventilation Crew/Sub
8864
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WBS Code WBS Name
= I-70 EAST PROJECT AGREEMENT PROGRAM
‘ Al ACTIVITIES OF THE DEVELOPER
‘ LI CONSTRUCTION WORK COMPONENTS
‘ LILILKEY Key Project/Contract Milestones & Deadlines
‘ LILIN.KEY.4 FRMG Milestones
‘ LILIILKEY.4 .1 Area 1
‘ LILIILKEY4 .2 Area 2
‘ LILIILKEY4.3 Area 3
‘ LILIILKEYA4 4 Area 4
‘ LILIIL.KEY4 .5 Area 5
‘ LILIILKEY.8 Financial Milestones
‘ LILIILKEY.8.1 Funds Available
‘ LLILINLKEY.8.2 Milestone Payment
‘ LILII.PREP Project Startup / Submittals
‘ LILI.PREP.NEPA ATC NEPA Re-Evaluation
‘ LILII.PREP4 Corridor Wide Plans and Documents
‘ LILINI.PREP.4A2 Project Management Plan - Design
‘ LILII.PREP.4.A2.01 Project Management Plan (PMP) - Design
‘ LILINI.PREP.4A3 Environmental Compliance - Design
‘ LILII.PREP.4.A3.01 Environmental Compliance Plan - Design
‘ LILNI.PREP.4.02 Management of Traffic (MOT)
‘ LILIN.PREP.4.02.01 Transportation Management Plan
‘ LILIILPREP.NTP1 Submittals / Deliverables prior to NTP1
‘ LILIN.PRERNTP1.1 Schedule 8
‘ LILIN.PREP.NTP1.1.A1 Baseline Schedule
‘ LILIN.PREP.NTP1.1.A1.01 Quality Management Plan (QMP) Stage 1 - Design
‘ LILIL.PRERP.NTP1.2 Schedule 10
‘ LILIL.PRERP.NTP1.3 Schedule 14
‘ LILI.PREP.NTP1 .4 Schedule 15
‘ LILIL.PRERP.NTP1.5 Schedule 17
‘ LILI.PREP.NTP1.6 Schedule 18
‘ LILILPREP.NTP1.7 Baseline Schedule
‘ LILIL.LPREP.NTP2 Submittals / Deliverables prior to NTP2
‘ LILIL.PRERP.NTP2.2 Schedule 10
‘ LILI.PRERP.NTP2.3 Schedule 14
‘ LILIL.PREP.NTP2.4 Schedule 15
‘ LILII.MOB Mobilization
‘ LILII.DGN Design
‘ LILII.DGN.A1 Administration
‘ L.I.NI.DGN.A1.00 Award / Project Startup
‘ L.I.I.DGN.A1.05 Deliverables / Requirements Tracking List
‘ LILII.DGN.00 Corridor Wide Plans and Documents
‘ 1.1.1.DGN.00.03 Intelligent Transportation System (ITS) / Electronic Toll Collection (ETC)
‘ 1.IL.1N1.DGN.00.03.01 ITS/ETC - Preliminary (30% Level) Plan Package - Corridor Wide
‘ LIL1II.DGN.00.03.02 ITS and ETC Device and Material Spec Sheets
‘ 1.1.1I.DGN.00.08 Drainage
‘ LIL1II.DGN.00.08.01 Drainage Concept Report 30% - Corridor Wide
‘ 1.1.11.DGN.00.08.02 Master Water Quality Report
‘ L.ILIN.DGN.00.08.03 Master Drainage Report
‘ 1.IL11.DGN.00.08.04 FEMA - Conditional Letter of Map Revis ion (CLOMR)
‘ I1L.III.DGN.00.09 Roadway
‘ 1.I1.1N1.DGN.00.09.01 Roadway Plans and Profiles, I-70 Mainline, 30% Design Submittal
‘ L.11.II.DGN.00.09.02 Roadway Plans and Profiles, CDOT Roads, 30% Design Submittal
‘ L.ILIN.DGN.00.09.03 Roadway Plans and Profiles, Local Agency Roads, 30% Design Sub mittal
‘ 1.1.N1.DGN.00.11 Signing, Pavement Markings, Signalization and Lighting
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WBS Code WBS Name
‘ L.ILIN1.DGN.00.11.01 Traffic - Preliminary (30% Level) Plan Package - Corridor Wide
‘ 1.1.1I.DGN.00.14 Urban Design / Aessthetics and Lands cape
‘ L.ILIN.DGN.00.14.1 Corridor Wide Landscape & Irrigation
‘ LILIN1.DGN.00.14.1.01 Landscape Plans, 30% Design Submittal
‘ 1.ILIN1.DGN.00.14.01 Existing Corridor Site Inventory (Must be Approved by CDOT prior to NTP 2 notification)
‘ LILII.DGN.00.14.07 Landscape Maintenance Plan
‘ L.ILIN.DGN.00.14.03 Construction Administration and Field Support for Park, Landscape and irrigation
‘ 1.ILII1.DGN.00.14.04 Public Involvement
‘ 1.ILIN1.DGN.00.14.05 Meetings
‘ 1.1.1II.DGN.00.14.06 Public Art Selection Process
‘ IILII.DGN.01 Area 1
‘ L.I.NI.DGN.01.02 Maintenance of Traffic (MOT)
‘ L.ILIN.DGN.01.02.01 Area 1 - Phase 1 MOT 100% Plan Package
‘ L.ILIN.DGN.01.02.02 Area 1 - Phase 1 MOT Release for Construction (RFC)
‘ L.ILIN.DGN.01.02.03 Area 1 - Phase 2 MOT 100% Plan Package
‘ L.ILIN.DGN.01.02.04 Area 1 - Phase 2 MOT Release for Construction (RFC)
‘ I.I.NI.DGN.01.03 Intelligent Transportation System (ITS) / Electronic Toll Collection (ETC)
‘ 1.ILI1.DGN.01.03.01 ITS/ETC Civil
‘ 111.11.DGN.01.03.01.02 A1ITS/ETC Civil - Final (100% Level) Plan Package
‘ 1.ILI1.DGN.01.03.01.03 A1ITS/ETC Civil - Release for Construction (RFC)
‘ L.ILIN.DGN.01.03.02 A1ITS/ETC System Design Plans and Details
‘ 1.IL11.DGN.01.03.02.02 A1ITS/ETC System Design Plans - Final (100% Level) Plan Package
‘ 1.IL11.DGN.01.03.02.03 A1ITS /ETC System Design Plans - Release for Construction (RFC)
‘ IILII.DGN.01.04 Utilities
‘ IILIII.DGN.01.05 Survey
‘ 1.1.1I.DGN.01.06 Area 1 Roadway Pavements
‘ L.ILIN1.DGN.01.06.01 Area 1, I-70 Mainline and CDOT Roadway Pavement Design Report
‘ L.ILIN.DGN.01.06.02 Area 1, Local Agency Roadways Pavement Design Report
‘ L.ILIN.DGN.01.06.03 Area 1, Swansea Elementary School Pavement Design Report
‘ L.ILIN.DGN.01.06.04 Area 1, Supplemental Geotechnical Investigation Report - I-70 Mainline
‘ L.ILIN.DGN.01.06.05 Area 1, Supplemental Geotechnical Investigation Report - CDOT Roadways
‘ L.ILIN.DGN.01.06.06 Area 1, Supplemental Geotechnical Investigation Report - Local Agency Roadways
‘ L.ILIN.DGN.01.06.07 Area 1, Supplemental Geotechnical Investigation Report - Swansea School Area
‘ 1.IL1N1.DGN.01.06.08 Area 1, PCCP Jointing Plan, I-70 Mainline
‘ L.ILIN.DGN.01.06.09 Area 1, PCCP Jointing Plan, CDOT and Local Agency Roadways
‘ L.I.NI.DGN.01.07 Earthwork / Geotechnical Investigation
‘ 1.IL1N1.DGN.01.07.03 Pavement
‘ 1.ILIII.LDGN.01.07.04 Cover Section
‘ 1.ILIN1.DGN.01.07.S1 Bridges
‘ IILII1.DGN.01.07.S1.01A S1.01.A- E-17-AEU 170 WB over Brighton Bivd
‘ LILII1.DGN.01.07.S1.02A S1.02.A- E-17-AEV 170 EB over Brighton Blvd
‘ 1ILII1.DGN.01.07.S1.05A S1.05.A- E-17-AEW UPRR over 170
‘ 1IL1I1.DGN.01.07.S1.06A S1.06.A- E-17-AEX 170 UPRR Service Road over 170
‘ 1ILII1.DGN.01.07.S1.08A S1.08.A- E-17-AEY York Street over 170
‘ IILII1.DGN.01.07.S1.10A S$1.10.A- E-17-AEZ Josephine Streetover 170
‘ LILII1.DGN.01.07.S1.12A S1.12.A- E-17-AEN Fillmore Street over 170
‘ LILII1.DGN.01.07.S1.13A S1.13.A- E-17-AEO Steek Street over 170
‘ LILIII.DGN.01.07.S1.14A S1.14.A- E-17-AEY Cook Street over 170
‘ LILII1.DGN.01.07.S1.15A S1.15.A- E-17-AFA BNSF Market Lead over 170
‘ IILII1.DGN.01.07.S1.16A S1.16.A- E-17-AF C Monroe Street over 170
‘ LILIII.DGN.01.07.S1.17A S1.17.A- E-17-AFD ColoradoBlvd over 170
‘ LILIN.DGN.01.07.RW Walls
‘ LILII1.DGN.01.07.RW.17 RW1.17 - UPRR Southeast Side Wing Wall
‘ L.ILIILDGN.01.07.RW.20 RW1.20 - York Street Southeast Quadrant Wall
‘ L.ILII1.DGN.01.07.RW.21 RW1.21 - Drainage Bridge to Josephine South
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WBS Code

WBS Name

‘ LILII1.DGN.01.07.RW.22
‘ LILII1.DGN.01.07.RW.23
‘ LILIII.DGN.01.07.RW.24
‘ LILII1.DGN.01.07.RW.25
‘ LILII1.DGN.01.07.RW.26
‘ LILII.DGN.01.07.RW.27
‘ LILIII.DGN.01.07.RW.27A
‘ LILII1.DGN.01.07.RW.28
‘ LILII1.DGN.01.07.RW.29
‘ LILII1.DGN.01.07.RW.30
‘ LILII1.DGN.01.07.RW.31
‘ LILII1.DGN.01.07.RW.32
‘ LILIII.DGN.01.07.RW.12A
‘ LILII1.DGN.01.07.RW.14
‘ LILII1.DGN.01.07.RW.16
‘ LILII1.DGN.01.07.RW.19
‘ LILII1.DGN.01.07.RW.34
‘ LILII1.DGN.01.07.RW.35
‘ LIL1I1.DGN.01.07.RW.36
‘ LILII1.DGN.01.07.RW.41
‘ LILII1.DGN.01.07.RW.42
‘ LILII1.DGN.01.07.RW.43
‘ LILIII.DGN.01.07.RW.44
‘ LILIII.DGN.01.07.RW.44A
‘ LILIII.DGN.01.07.RW.45
‘ LILIII.DGN.01.07.RW.45A
‘ LILII1.DGN.01.07.RW.46
‘ LILIII.DGN.01.07.RW.47
‘ LILII1.DGN.01.07.RW.03
‘ LILII1.DGN.01.07.RW.48
‘ LILII1.DGN.01.07.RW.49
‘ LILII1.DGN.01.07.RW.50
‘ LILII1.DGN.01.07.RW.50A
‘ LILII1.DGN.01.07.RW.51
‘ LILII1.DGN.01.07.RW.52
‘ LILIII.DGN.01.07.RW.52A
‘ LILII1.DGN.01.07.RW.53
‘ LILIII.DGN.01.07.RW.54
‘ LILII1.DGN.01.07.RW.55
‘ LILII1.DGN.01.07.RW.13
‘ LILII1.DGN.01.07.RW.06
‘ LILII1.DGN.01.07.RW.07
‘ LILII1.DGN.01.07.RW.08
‘ LILII1.DGN.01.07.RW.09
‘ LILII1.DGN.01.07.RW.10
‘ LILII1.DGN.01.07.RW.12B
‘ LILII1.DGN.01.07.RW.37
‘ LILII1.DGN.01.07.RW.38
‘ LILII1.DGN.01.07.RW.39
‘ LILII1.DGN.01.07.RW.40
‘ LILIII.DGN.01.07.RW.T1

‘ LILIIN.DGN.01.07.BC

‘ LILIIN1.DGN.01.07.DP

‘ LILIN.DGN.01.07.SW

‘ 1IL111.DGN.01.07.08

RW1.22 - York Street to Josephine North
RW1.23 - Josephine to Cover South

RW1.24 - Josephine to Cover North

RW1.25 - Clayton Street to Fillmore South
RW1.26 - Clayton Street to Fillmore North
RW1.27 - West of Milwaukee South
RW1.27A - East of Milwaukee South

RW1.28 - East of Milwaukee South - Drainage
RW1.29 - Eastbound off-ramp to Steel
RW1.30 - Eastbound I-70 to Steele

RW1.31 - Westbound I-70 West of Steel at Vasquez
RW1.32 - Westbound on-ramp from Vasquez
RW1.12A - 46th Avenue North (North Wall)
RW1.14 - 46th Avenue North (South Wall)
RW1.16 - UPRR Northeast Side Wing Wall
RW1.19 - 46th Avenue South (North Wall)
RW1.34 - West of Cook Street South - Drainage
RW1.35 - Eastbound I-70 to Cook

RW1.36 - Westbound I-70 of Cook

RW1.41 - Colorado (SW Quadrant)

RW1.42 - 46th Avenue South (South Wall)
RW1.43 - 46th Avenue South (North Wall)
RW1.44 - Eastbound I-70 to Colorado
RW1.44A - Eastbound |-70 to Colorado
RW1.45 - Westbound I-70 West of Colorado
RW1.45A - Westbound I-70 West of Colorado
RW1.46 - 46th Avenue North (South Wall)
RW1.47 - Colorado (NW Quadrant)

RW1.03 - 170 WB West of Brighton Bridge
RW1.48 - Colorado (SE Quadrant)

RW1.49 - |-70 EB from Colorado Bridge
RW1.50 - South of Stapleton Drive South
RW1.50A - South of Stapleton Drive South
RW1.51 - Eastbound on-ramp from Colorado
RW1.52 - |-70 Westbound to Colorado Bridge
RW1.52A - I-70 Westbound to Colorado Bridge
RW1.53 - North of Stapleton Drive North
RW1.54 - Westbound I-70 from Dahlia
RW1.55 - Northeast Pond by Colorado Bridge
RW1.13 - Local Road West of UPRR
RW1.06 - I-70 WB East of Brighton Bridge
RW1.07 - 170 EB East of Brighton Bridge
RW1.08 - Southeast Drainage Area

RW1.09 - Along Maintenance Access Roads
RW1.10 - 46th Avenue South (South Wall)
RW1.12B - 47th Avenue North (North Wall)
RW1.37 - Eastbound I-70 to BNSF Market Lead
RW1.38 - Westbound I-70 West of BNSF Market Lead
RW1.39 - Eastbound I-70 to Monroe

RW1.40 - Westbound I-70 West of Monroe
WT1.CV - Cover - North and Center Walls
Box Culverts

Drainage Pump Station

Sound Walls

Sign and VMS Structures
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WBS Name

WBS Code
By !ILI.DGN.01.07.DW
‘ LILIN.DGN.01.07.ND
‘ L.ILIN.DGN.01.07.09
By LILII.DGN.01.07.10
‘ LILIN.DGN.01.07.11
By IILII.DGN.01.08
‘ 1.ILIN1.DGN.01.08.01
‘ 1.11.11.DGN.01.08.01.01.01
By IILII.DGN.01.08.01.01.02
‘ 1.1L.11.DGN.01.08.01.01.03
Bgy !ILI1.DGN.01.08.01.01.04
By 1ILII.DGN.01.08.02
‘ 1.11.111.DGN.01.08.02.02.03
By IILII.DGN.01.08.02.02.04
‘ L.ILIN.DGN.01.08.03
Bgy ILI1.DGN.01.08.03.02.03
By IILII.DGN.01.08.03.02.04
‘ L.ILIN.DGN.01.08.04
By IILII.DGN.01.08.04.01
‘ 1.I1.11.DGN.01.08.04.02
Bgy 1ILII.DGN.01.08.05
By IILII.DGN.01.08.05.01
‘ 1.11.11.DGN.01.08.05.02
Bgy ILII.DGN.01.08.06
‘ 1.11.11.DGN.01.08.06.01
‘ 1.11.11.DGN.01.08.06.02
By 1ILII.DGN.01.08.07
‘ 1.11.11.DGN.01.08.07.01
Bgy !ILII.DGN.01.08.07.02
‘ 1.1.1I.DGN.01.09
‘ 1.ILIN1.DGN.01.09.01
By IILII.DGN.01.09.01.20
‘ 1.IL11.DGN.01.09.01.30
By 1ILII.DGN.01.09.02
By IILII.DGN.01.09.02.03
‘ 1.ILI1.DGN.01.09.02.04
By 1ILII.LDGN.01.09.03
‘ 1.I1.11.DGN.01.09.03.02
Bgy !ILII.DGN.01.09.03.03
By IILII.DGN.01.09.03.04
‘ L.I.NI.DGN.01.10
By IILII.LDGN.01.10.01
‘ L.ILII1.DGN.01.10.01.A1
Fgy !ILII.DGN.01.10.01.A1.01
By II1LIL.DGN.01.10.01.A1.02
‘ 1.1.11.DGN.01.10.01.A1.03
Bgy !ILII.DGN.01.10.01.02
‘ 1.11.11.DGN.01.10.01.1
‘ I.ILII1.DGN.01.10.01.04
By 1ILIILDGN.01.10.02
‘ 1.ILI1.DGN.01.10.02.A1
Fgy !ILII.DGN.01.10.02.A1.01
‘ 1.1.11.DGN.01.10.02.A1.02
‘ 1.1.11.DGN.01.10.02.A1.03
By IILIILDGN.01.10.02.02

Drainage Weirs and Gates

Non-Standard Drainage Structures

Geotextile Locations - CDOT Roadways

Geotextile Locations - Local Agency Roadways

Geotextile Locations - I-70 Mainline

Drainage

Area 1 - Drainage - Pump Station

Area 1 - Drainage - Pump Station Concept Plan Package

Area 1 - Drainage - Pump Station Preliminary (30% Level) Plan Package
Area 1 - Drainage - Pump Station Final (100% Level) Plan Package
Area 1 - Drainage - Pump Station Release for Construction (RFC)

Area 1 - 1-70 and CDOT Roadways

Area 1-1-70 and CDOT Roadways Drainage Final (100% Level) Plan Package
Area 1 - 1-70 and CDOT Roadways Drainage Release for Construction (RFC)
Area 1 - Local Streets Drainage

Area 1 - Local Streets Drainage Final (100% Level) Plan Package

Area 1 - Local Streets Drainage Release for Construction (RFC)

Area 1 - Interim Drainage Report

Area 1 - Interim Drainage Report - 100% Submittal

Area 1 - Interim Drainage Report - RFC Submittal

Area 1 - Interim Water Quality Report

Area 1 - Interim Water Quality Report - 100% Submittal

Area 1 - Interim Water Quality Report - RFC Submittal

Area 1 - TemporaryDrainage Plans - Phase 1

Area 1 - Temporary Dranage Plans - Phase 1- 100% Submittal

Area 1 - TemporaryDrainage Plans - Phase 1- RF C Submital

Area 1 - TemporaryDrainage Plans - Phase 2

Area 1 - TemporaryDranage Plans - Phase 2- 100% Submittal

Area 1 - TemporaryDrainage Plans - Phase 2- RF C Submital
Roadway

R1.10: Area 1, Roadway Plans, I-70 and CDOT Roads

R1.10: Area 1, I-70 and CDOT Roads - Final (100% Level) Plan

R1.10: Area 1, I-70 and CDO T Roads - Release for Construction (RFC)
R1.20: Area 1, Roadway Plans, Local Streets

R1.20: Area 1, Local Streets - Final (100% Level) Plan Package

R1.20: Area 1, Local Streets - Rekas e for Construction (RFC)

R1.30: Area1, Roadway Plans, 46th Avenue North - Vasquez to Dahlia
R1.30: Area 1, 46th Ave North - Preliminary (30% Level) Plan

R1.30: Area 1, 46th Ave North - Final (100% Level) Plan

R1.30: Area 1, 46th Ave North - Release for Construction (RFC)
Railroads

UPRR York Street Crossing

UPRR York Street Crossing - Permitting / Applications

UPRR York Street Crossing - Drainage Modifications Permit

UPRR York Street Crossing - Utility Modifications Permit

UPRR York Street Crossing - Public Utilities Commission (PUC) Applications
UPRR York Street Crossing - (60% Level) Plan Package

UPRR York Street Crossing - Final (100% Level) Plan Package

UPRR York Street Crossing - Release for Construction (RFC)

UPRR Pepsi Lead Crossing

UPRR Pepsi Lead Crossing - Permitting / Applic ations

UPRR Pepsi Lead Crossing - Drainage Modifications Permit

UPRR Pepsi Lead Crossing - Utility Modifications Permit

UPRR Pepsi Lead Crossing - Public Utilities Commission (PUC) Applications
UPRR Pepsi Lead Crossing - (60% Level) Plan Package
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WBS Code

WBS Name

‘ LIL1I1.DGN.01.10.02.1
‘ LIL1I1.DGN.01.10.02.04
‘ LILII.DGN.01.11
‘ LILIN.DGN.01.11.01
‘ LILIN1.DGN.01.11.03
‘ LILII.DGN.01.13
‘ LILIN.DGN.01.13.81
‘ LILII1.DGN.01.13.81.05A
‘ LILII1.DGN.01.13.51.05A.A1
‘ LILII1.DGN.01.13.81.05A.A1.03
‘ IILII1.DGN.01.13.51.05A.A1.01
‘ IILII1.DGN.01.13.81.05A.A1.02
‘ LILII1.DGN.01.13.81.05A.01
‘ LILII1.DGN.01.13.51.05A.02
‘ LILII1.DGN.01.13.81.05A.03
‘ LILII1.DGN.01.13.51.05A.04
‘ LILII1.DGN.01.13.51.05A.05
‘ LILIII.DGN.01.13.81.13A
‘ LILII1.DGN.01.13.51.13A.01
‘ LILII1.DGN.01.13.81.13A.02
‘ LILII1.DGN.01.13.51.13A.03
‘ LILII1.DGN.01.13.51.13A.04
‘ LILIII.DGN.01.13.81.14A
‘ LILII1.DGN.01.13.51.14A.01
‘ LILII1.DGN.01.13.81.14A.02
‘ LILII1.DGN.01.13.81.14A.03
‘ LILII1.DGN.01.13.51.14A.04
‘ LILII1.DGN.01.13.81.16A
‘ LILII1.DGN.01.13.51.16A.01
‘ LILII1.DGN.01.13.81.16A.02
‘ LILII1.DGN.01.13.81.16A.03
‘ LILII1.DGN.01.13.51.16A.04
‘ LILII1.DGN.01.13.81.15A
‘ LILII1.DGN.01.13.51.15A.A1
‘ IILIIN1.DGN.01.13.51.15A.A1.01
‘ LILII1.DGN.01.13.81.15A.A1.02
‘ IILII1.DGN.01.13.81.15A.A1.03
‘ LILII1.DGN.01.13.81.15A.02
‘ LILII1.DGN.01.13.51.15A.03
‘ LILII1.DGN.01.13.51.15A.04
‘ LILIII.DGN.01.13.81.12A
‘ LILII1.DGN.01.13.51.12A.01
‘ LILII1.DGN.01.13.81.12A.02
‘ LILII1.DGN.01.13.51.12A.03
‘ LILIII.DGN.01.13.51.12A.04
‘ LILII1.DGN.01.13.81.08A
‘ LILII1.DGN.01.13.51.08A.01
‘ LILII1.DGN.01.13.51.08A.02
‘ LILII1.DGN.01.13.51.08A.03
‘ LILII1.DGN.01.13.51.08A.04
‘ LILIII.DGN.01.13.81.10A
‘ LILII1.DGN.01.13.51.10A.01
‘ LILII1.DGN.01.13.81.10A.02
‘ LILII1.DGN.01.13.81.10A.03
‘ LILII1.DGN.01.13.51.10A.04

UPRR Pepsi Lead Crossing - Final (100% Level) Plan Package

UPRR Pepsi Lead Crossing - Release for Construction (RFC)

Area 1 - Pavement Markings, Signalization and Lighting

Area 1 - Pavement Markings, Signalization and Lighting - Final (100% Level) Plan Packe
Area 1 - Pavement Markings, Signalization and Lighting - Release for Construction (RF(
Structures

Area 1 Bridges

S1.05.A- E-17-AEW UPRR over 170

S1.05.A- UPRR over 170 - Permitting / Applications

S1.05.A- UPRR over 170 - Public Utiliies Commis sion (PUC) Applications
S1.05.A- UPRR over 170 - Drainage Modifications Permi

S1.05.A- UPRR over 170 - Utility Modifications Permit

S1.05.A- UPRR over 170 - Structural Concept Reports / Plans

S1.05.A- UPRR over 170 - Preliminary (30% Level) Plan Package
S1.05.A- UPRR over I70- (60% Level) Plan Package

S1.05.A- UPRR over I70- Final (100% Level) Plan Package

S1.05.A- UPRR over 170 - Releas e for Construction (RFC)

S1.13.A- E-17-AEO Steele Street over 170

S1.13.A- Steele Street over 170 - Structural Concept Reports / Plans
S1.13.A- Steele Street over |70 - Preliminary (30% Level) Plan Package
S1.13.A- Steele Street over 170 - Final (100% Level) Plan Package
S1.13.A- Steele Street over 170 - Release for Construction (RFC)
S1.14.A- E-17-AEY Cook Street over 170

S1.14.A- Cook Street over 170 - Structural Concept Reports / Plans
S1.14.A- Cook Street over 170 - Preiminary (30% Level) Plan Package
S1.14.A- Cook Street over 170 - Final (100% Level) Plan Package
S1.14.A- Cook Street over |70 - Release for Construction (RFC)
S1.16.A- E-17-AF C Monroe Street over I70

S1.16.A- Monroe Street over 170 - Structural Concept Reports /Plans
S1.16.A- Monroe Street over 70 - Preliminary (30% Level) Plan Package
S1.16.A- Monroe Street over 170 - Final (100% Level) Plan Package
S1.16.A- Monroe Street over 170 - Release for Construction (RFC)
S1.15.A- E-17-AFA BNSF Market Lead over 170

S1.15.A- BNSF MarketLead over 170 - Permitting/ Applications
S1.15.A- BNSF MarketLead over 170 - Drainage Modifications Permit
S1.15.A- BNSF MarketLead over 170 - Utility Modific ations Pe mit
S1.15.A- BNSF MarketLead over 170 - Public Utilties Commission (PUC) Applications
S1.15.A- BNSF MarketLead over I70 - (60% Level) Plan Package
S1.15.A- BNSF MarketLead over 170 - Final (100% Level) Plan Package
S1.15.A- BNSF MarketLead over 170 - Release for Construction (RFC)
S1.12.A- E-17-AEN Fillmore Street over 70

S1.12.A- Fillmore Street over 70 - Structural Concept Reports / Plans
S1.12.A- Fillmore Street over 170 - Preliminary (30% Level) Plan Package
S1.12.A- Filimore Street over 70 - Final (100% Level) Plan Package
S1.12.A- Fillmore Street over 70 - Release for Cons truction (RFC)
S1.08.A- E-17-AEY York Street over I70

S1.08.A- York Street over 170 - Structural Concept Reports / Plans
S1.08.A- York Street over 170 - Preliminary (30% Level) Plan Package
S1.08.A- York Street over 170 - Final (100% Level) Plan Package
S1.08.A- York Street over 170 - Release for Construction (RFC)
S1.10.A- E-17-AEZ Josephine Streetover I70

S1.10.A- Josephine Street over 170 - Structural Concept Reports / Plans
S1.10.A- Josephine Street over 170 - Preliminary (30% Level) Pan Package
S1.10.A- Josephine Street over 170 - Final (100% Level) Plan Package
S1.10.A- Josephine Street over 170 - Release for Construction (RFC)

4 3 3 3 3 3 3 3 33 43

=

S O 3 3 3 33

=
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WBS Name

WBS Code
Bgy !ILII.DGN.01.13.81.17A
‘ L.IL.IIN.DGN.01.13.S1.17A.01
‘ 1.ILII1.DGN.01.13.S1.17A.02
Ky IILILDGN.01.13.81.17A.03
‘ L.ILII1.DGN.01.13.S1.17A.04
Bgy !ILII.DGN.01.13.81.01A
‘ 1.I.IN1.DGN.01.13.S1.01A.01
‘ 1.I.I1.DGN.01.13.S1.01A.02
Ky IILIL.DGN.01.13.51.01A.03
‘ 1.I.IIN1.DGN.01.13.S1.01A.04
Bgy !ILII.DGN.01.13.81.02A
K IILIL.DGN.01.13.81.02A.01
‘ 1.I.1I1.DGN.01.13.S1.02A.02
Ky IILIL.DGN.01.13.51.02A.03
‘ 1.IL.1I1.DGN.01.13.S1.02A.04
Bgy !ILII.DGN.01.13.81.06A
Ky II1LIL.DGN.01.13.51.06A.01
‘ 1.1.I1.DGN.01.13.S1.06A.02
Ky IILIL.DGN.01.13.51.06A.03
‘ 1.I.IN1.DGN.01.13.S1.06A.04
By IILI.DGN.01.13.RW
By ILILDGN.01.13.RW.03
‘ L.I.1.DGN.01.13.RW.03.01
Kgy !ILII.DGN.01.13.RW.03.02
‘ L.I.11.DGN.01.13.RW.03.03
‘ L.ILI1.DGN.01.13.RW.03.04
By IILILDGN.01.13.RW.06
‘ L.I.1I.DGN.01.13.RW.06.01
Kgy !ILII.DGN.01.13.RW.06.02
‘ 1.I.1N1.DGN.01.13.RW.06.03
‘ L.I.IN.DGN.01.13.RW.06.04
By ILILDGN.01.13.RW.07
‘ L.I.1.DGN.01.13.RW.07.01
Kgy !ILII.DGN.01.13.RW.07.02
By IILIL.DGN.01.13.RW.07.03
‘ L.ILII1.DGN.01.13.RW.07.04
By IILILDGN.01.13.RW.08
‘ L.I.11.DGN.01.13.RW.08.01
Kgy !ILII.DGN.01.13.RW.08.02
B IILIL.DGN.01.13.RW.08.03
‘ L.I.IIN1.DGN.01.13.RW.08.04
By IILILDGN.01.13.RW.09
‘ L.I.1.DGN.01.13.RW.09.01
Fgy !ILII.DGN.01.13.RW.09.02
By IILIL.DGN.01.13.RW.09.03
‘ L.IL.IN.DGN.01.13.RW.09.04
Bgy !ILI.DGN.01.13.RW.10
‘ L.I.I.DGN.01.13.RW.10.01
‘ L.IL.11.DGN.01.13.RW.10.02
K% IILIL.DGN.01.13.RW.10.03
‘ L.ILI1.DGN.01.13.RW.10.04
Bgy !ILII.DGN.01.13.RW.11
‘ L.ILI.DGN.01.13.RW.11.01
‘ L.ILI.DGN.01.13.RW.11.02
By ILIL.DGN.01.13.RW.11.03

S$1.17.A- E-17-AFD ColoradoBlvd over 170

S1.17.A- Colorado Blvd over 170 - Structural Concept Reports / Plans

S1.17.A- Colorado Blvd over 170 - Preiminary (30% Level) Plan Package
S1.17.A- Colorado Blvd over 170 - Final (100% Level) Plan Package

S1.17.A- Colorado Blvd over 170 - Release for Construction (RFC)

S1.01.A- E-17-AEU 170 WB over Brighton Blvd

S1.01.A- 170 WB over Brighton Bivd - Structural Concept Reports / Plans
S1.01.A- 170 WB over Brighton Blvd - Preliminary (30% Level) Plan Package
S1.01.A- 170 WB over Brighton Bivd - Final (100% Level) Plan Package

S1.01.A- 170 WB over Brighton Blvd - Release for Construction (RFC)

S1.02.A- E-17-AEV |70 EB over Brighton Bivd

S1.02.A- 170 EB over Brighton Blvd - Structural Concept Reports /Plans
S1.02.A- 170 EB over Brighton Blvd - Preliminary (30% Level) Plan Package
S1.02.A- 170 EB over Brighton Blvd - Final (100% Level) Plan Package

S1.02.A- 170 EB over Brighton Blvd - Release for Construction (RFC)

S$1.06.A- E-17-AEX 170 UPRR Service Road over |70

S1.06.A- 170 UPRR Service Road over 170 - Structural Concept Reports / Plans
S1.06.A- 170 UPRR Service Road over 170 - Preiminary (30% Level) Plan Package
S1.06.A- 170 UPRR Service Road over 170 - Final (100% Level) Pan Package
S1.06.A- 170 UPRR Service Road over 170 - Release for Construction (RFC)
Area 1 Retaining Walls

RW1.03 - 170 WB West of Brighton Bridge

RW1.03 - 170 WB West of Brighton Bridge - Structural Concept Reports / Plans
RW1.03 - 170 WB West of Brighton Bridge - Preliminary (30% Level) Plan Package
RW1.03 - 170 WB West of Brighton Bridge - Final (100% Level) Plan Package
RW1.03 - 170 WB West of Brighton Bridge - Release for Construction (RFC)
RW1.06 - 170 WB East of Brighton Bridge

RW1.06 - 170 WB East of Brighton Bridge - Structural Concept Reports / Plans
RW1.06 - 170 WB East of Brighton Bridge - Preliminary (30% Level) Plan Package
RW1.06 - 170 WB East of Brighton Bridge - Final (100% Level) Plan Package
RW1.06 - 170 WB East of Brighton Bridge - Release for Construction (RFC)
RW1.07 - 170 EB East of Brighton Bridge

RW1.07 - 170 EB East of Brighton Bridge - Structural Concept Reports / Plans
RW1.07 - 170 EB East of Brighton Bridge - Preliminary (30% Level) Plan Package
RW1.07 - 170 EB East of Brighton Bridge - Final (100% Level) Plan Package
RW1.07 - 170 EB East of Brighton Bridge - Release for Construction (RFC)
RW1.08 - Southeast Drainage Area

RW1.08 - Southeast Drainage Area - Structural Concept Reports / Plans

RW1.08 - Southeast Drainage Area - Preliminary (30% Level) Plan Package
RW1.08 - Southeast Drainage Area - Final (100% Level) Plan Package

RW1.08 - Southeast Drainage Area - Release for Construction (RFC)

RW1.09 - Along Maintenance Access Roads

RW1.09 - Along Maintenance Access Roads - Structural Concept Reports / Plans
RW1.09 - Along Maintenance Access Roads - Preliminary (30% Level) Plan Package
RW1.09 - Along Maintenance Access Roads - Final (100% Level) Plan Package
RW1.09 - Along Maintenance Access Roads - Release for Construction (RFC)
RW1.10 - 46th Avenue South (South Wall)

RW1.10 - 46th Avenue South (South Wall) - Structural Concept Reports / Plans
RW1.10 - 46th Avenue South (South Wall) - Preliminary (30% Level) Plan Package
RW1.10 - 46th Avenue South (South Wall) - Final (100% Level) Plan Package
RW1.10 - 46th Avenue South (South Wall) - Release for Construction (RFC)
RW1.12A - 46th Avenue North (North Wall)

RW1.12A - 46th Avenue North (North Wall) - Structural Concept Reports / Plans
RW1.12A- 46th Avenue North (North Wall) - Preliminary (30% Level) Plan Package
RW1.12A - 46th Avenue North (North Wall) - Final (100% Level) Plan Package

Page 6 of 135

© Oracle Corporation




31-May-17 01:34
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WBS Name

‘ LILII.DGN.01.13.RW.11.04
‘ LILIII.DGN.01.13.RW.12
‘ LILIII.DGN.01.13.RW.12.01
‘ LILIII.DGN.01.13.RW.12.02
‘ LILIII.DGN.01.13.RW.12.03
‘ LILIII.DGN.01.13.RW.12.04
‘ LILIII.DGN.01.13.RW.13
‘ LILIII.DGN.01.13.RW.13.01
‘ LILIII.DGN.01.13.RW.13.02
‘ LILIII.DGN.01.13.RW.13.03
‘ LILIII.DGN.01.13.RW.13.04
‘ LILIII.DGN.01.13.RW.14
‘ LILIII.DGN.01.13.RW.14.01
‘ LILIII.DGN.01.13.RW.14.02
‘ LILIII.DGN.01.13.RW.14.03
‘ LILIII.DGN.01.13.RW.14.04
‘ LILII1.DGN.01.13.RW.16
‘ LILIII.DGN.01.13.RW.16.01
‘ LILII1.DGN.01.13.RW.16.02
‘ LILII1.DGN.01.13.RW.16.03
‘ LILIII.DGN.01.13.RW.16.04
‘ LILIII.DGN.01.13.RW.17
‘ LILIII.DGN.01.13.RW.17.01
‘ LILIII.DGN.01.13.RW.17.02
‘ LILIII.DGN.01.13.RW.17.03
‘ LILIII.DGN.01.13.RW.17.04
‘ LILIII.DGN.01.13.RW.19
‘ LILIII.DGN.01.13.RW.19.01
‘ LILII1.DGN.01.13.RW.19.02
‘ LILIII.DGN.01.13.RW.19.03
‘ LILIII.DGN.01.13.RW.19.04
‘ LILII1.DGN.01.13.RW.20
‘ LILIII.DGN.01.13.RW.20.01
‘ LILII1.DGN.01.13.RW.20.02
‘ LILII1.DGN.01.13.RW.20.03
‘ LILIII.DGN.01.13.RW.20.04
‘ LILII.DGN.01.13.RW.21
‘ LILIII.DGN.01.13.RW.21.01
‘ LILIII.DGN.01.13.RW.21.02
‘ LILII1.DGN.01.13.RW.21.03
‘ LILIII.DGN.01.13.RW.21.04
‘ LILII.DGN.01.13.RW.22
‘ LILII.DGN.01.13.RW.22.01
‘ LILIII.DGN.01.13.RW.22.02
‘ LILII1.DGN.01.13.RW.22.03
‘ LILIII.DGN.01.13.RW.22.04
‘ LILIII.DGN.01.13.RW.23
‘ LILIII.DGN.01.13.RW.23.01
‘ LILIII.DGN.01.13.RW.23.02
‘ LILII1.DGN.01.13.RW.23.03
‘ LILII.DGN.01.13.RW.23.04
‘ LILII.DGN.01.13.RW.24
‘ LILIII.DGN.01.13.RW.24.01
‘ LILIII.DGN.01.13.RW.24.02
‘ LILII1.DGN.01.13.RW.24.03

RW1.12A - 46th Avenue North (North Wall) - Release for Construction (RFC)
RW1.12B - 47th Avenue North (North Wall)

RW1.12B - 47th Avenue North (North Wall) - Structural Concept Reports / Plans
RW1.12B - 47th Avenue North (North Wall) - Preliminary (30% Level) Plan Package
RW1.12B - 47th Avenue North (North Wall) - Final (100% Level) Plan Package
RW1.12B - 47th Avenue North (North Wall) - Release for Construction (RFC)
RW1.13 - Local Road West of UPRR

RW1.13 - Local Road West of UPRR - Structural Concept Reports / Plans

RW1.13 - Local Road West of UPRR - Preliminary (30% Level) Plan Package
RW1.13 - Local Road West of UPRR - Final (100% Level) Plan Package

RW1.13 - Local Road West of UPRR - Release for Construction (RFC)

RW1.14 - 46th Avenue North (South Wall)

RW1.14 - 46th Avenue North (South Wall) - Structural Concept Reports / Plans
RW1.14 - 46th Avenue North (South Wall) - Preliminary (30% Level) Plan Package
RW1.14 - 46th Avenue North (South Wall) - Final (100% Level) Plan Package
RW1.14 - 46th Avenue North (South Wall) - Release for Construction (RFC)
RW1.16 - UPRR Northeast Side Wing Wall

RW1.16 - UPRR Northeast Side Wing Wall - Structural Concept Reports / Plans
RW1.16 - UPRR Northeast Side Wing Wall - Preliminary (30% Level) Plan Package
RW1.16 - UPRR Northeast Side Wing Wall - Final (100% Level) Plan Package
RW1.16 - UPRR Northeast Side Wing Wall - Release for Construction (RFC)
RW1.17 - UPRR Southeast Side Wing Wall

RW1.17 - UPRR Southeast Side Wing Wall - Structural Concept Reports / Plans
RW1.17 - UPRR Southeast Side Wing Wall - Preiminary (30% Level) Plan Package
RW1.17 - UPRR Southeast Side Wing Wall - Final (100% Level) Plan Package
RW1.17 - UPRR Southeast Side Wing Wall - Release for Construction (RFC)
RW1.19 - 46th Avenue South (North Wall)

RW1.19 - 46th Avenue South (North Wall) - Structural Concept Reports / Plans
RW1.19 - 46th Avenue South (North Wall) - Preliminary (30% Level) Plan Package
RW1.19 - 46th Avenue South (North Wall) - Final (100% Level) Plan Package
RW1.19 - 46th Avenue South (North Wall) - Release for Construction (RFC)
RW1.20 - York Street Southeast Quadrant Wall

RW1.20 - York Street Southeast Quadrant Wall - Structural Concept Reports / Plans
RW1.20 - York Street Southeast Quadrant Wall - Preliminary (30% Level) Plan Package
RW1.20 - York Street Southeast Quadrant Wall - Final (100% Level) Plan Package
RW1.20 - York Street Southeast Quadrant Wall - Release for Construction (RFC)
RW1.21 - Drainage Bridge to Josephine South

RW1.21 - Drainage Bridge to Josephine South - Structural Concept Reports / Plans
RW1.21 - Drainage Bridge to Josephine South - Preliminary (30% Level) Plan Package
RW1.21 - Drainage Bridge to Josephine South - Final (100% Level) Plan Package
RW1.21 - Drainage Bridge to Josephine South - Release for Construction (RFC)
RW1.22 - York Street to Josephine North

RW1.22 - York Street to Josephine North - Structural Concept Reports / Plans
RW1.22 - York Street to Josephine North - Preliminary (30% Level) Plan Package
RW1.22 - York Street to Josephine North - Final (100% Level) Plan Package
RW1.22 - York Street to Josephine North - Release for Construction (RFC)
RW1.23 - Josephine to Cover South

RW1.23 - Josephine to Cover South - Structural Concept Reports / Plans

RW1.23 - Josephine to Cover South - Preliminary (30% Level) Plan Package
RW1.23 - Josephine to Cover South - Final (100% Level) Plan Package

RW1.23 - Josephine to Cover South - Release for Construction (RFC)

RW1.24 - Josephine to Cover North

RW1.24 - Josephine to Cover North - Structural Concept Reports / Plans

RW1.24 - Josephine to Cover North - Preliminary (30% Level) Plan Package
RW1.24 - Josephine to Cover North - Final (100% Level) Plan Package
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WBS Name

‘ LILIII.DGN.01.13.RW.24.04
‘ LILIII.DGN.01.13.RW.25
‘ LILIII.DGN.01.13.RW.25.01
‘ LILIII.DGN.01.13.RW.25.02
‘ LILIII.DGN.01.13.RW.25.03
‘ LILIII.DGN.01.13.RW.25.04
‘ LILII1.DGN.01.13.RW.26
‘ LILIII.DGN.01.13.RW.26.01
‘ LILIII.DGN.01.13.RW.26.02
‘ LILII1.DGN.01.13.RW.26.03
‘ LILII1.DGN.01.13.RW.26.04
‘ LILII.DGN.01.13.RW.27
‘ LILII.DGN.01.13.RW.27.01
‘ LILIII.DGN.01.13.RW.27.02
‘ LILIII.DGN.01.13.RW.27.03
‘ LILIII.DGN.01.13.RW.27.04
‘ LILIII.DGN.01.13.RW.27A
‘ LILIII.DGN.01.13.RW.27A.01
‘ LILII.DGN.01.13.RW.27A.02
‘ LILIII.DGN.01.13.RW.27A.03
‘ LILII.DGN.01.13.RW.27A.04
‘ LILII1.DGN.01.13.RW.28
‘ LILIII.DGN.01.13.RW.28.01
‘ LILII1.DGN.01.13.RW.28.02
‘ LILIII.DGN.01.13.RW.28.03
‘ LILIII.DGN.01.13.RW.28.04
‘ LILIII.DGN.01.13.RW.29
‘ LILIII.DGN.01.13.RW.29.01
‘ LILIII.DGN.01.13.RW.29.02
‘ LILIII.DGN.01.13.RW.29.03
‘ LILIII.DGN.01.13.RW.29.04
‘ LILII1.DGN.01.13.RW.30
‘ LILII1.DGN.01.13.RW.30.01
‘ LILII1.DGN.01.13.RW.30.02
‘ LILII1.DGN.01.13.RW.30.03
‘ LILII1.DGN.01.13.RW.30.04
‘ LILII1.DGN.01.13.RW.31
‘ LILIII.DGN.01.13.RW.31.01
‘ LILIII.DGN.01.13.RW.31.02
‘ LILII1.DGN.01.13.RW.31.03
‘ LILIII.DGN.01.13.RW.31.04
‘ LILIII.DGN.01.13.RW.32
‘ LILIII.DGN.01.13.RW.32.01
‘ LILIII.DGN.01.13.RW.32.02
‘ LILII1.DGN.01.13.RW.32.03
‘ LILIII.DGN.01.13.RW.32.04
‘ LILIII.DGN.01.13.RW.34
‘ LILIII.DGN.01.13.RW.34.01
‘ LILIII.DGN.01.13.RW.34.02
‘ LILII1.DGN.01.13.RW.34.03
‘ LILIII.DGN.01.13.RW.34.04
‘ LILII1.DGN.01.13.RW.35
‘ LILIII.DGN.01.13.RW.35.01
‘ LILIII.DGN.01.13.RW.35.02
‘ LILII1.DGN.01.13.RW.35.03

RW1.24 - Josephine to Cover North - Release for Construction (RFC)

RW1.25 - Clayton Street to Fillmore South

RW1.25 - Clayton Street to Fillmore South - Structural Concept Reports / Plans
RW1.25 - Clayton Street to Fillmore South - Preliminary (30% Level) Plan Package
RW1.25 - Clayton Street to Fillmore South - Final (100% Level) Plan Package
RW1.25 - Clayton Street to Fillmore South - Release for Construction (RFC)
RW1.26 - Clayton Street to Fillmore North

RW1.26 - Clayton Street to Fillmore North - Structural Concept Reports / Plans
RW1.26 - Clayton Street to Fillmore North - Preliminary (30% Level) Plan Package
RW1.26 - Clayton Street to Fillmore North - Final (100% Level) Plan Package
RW1.26 - Clayton Street to Fillmore North - Release for Construction (RFC)
RW1.27 - West of Milwaukee South

RW1.27 - West of Milwaukee South - Structural Concept Reports / Plans

RW1.27 - West of Milwaukee South - Preliminary (30% Level) Plan Package
RW1.27 - West of Miwaukee South - Final (100% Level) Plan Package

RW1.27 - West of Milwaukee South - for Construction (RFC)

RW1.27A - East of Milwaukee South

RW1.27A - East of Milwaukee South - Structural Concept Reports / Plans
RW1.27A - East of Milwaukee South - Preliminary (30% Level) Plan Package
RW1.27A - East of Milwaukee South - Final (100% Level) Plan Package

RW1.27A - East of Milwaukee South - Release for Construction (RFC)

RW1.28 - East of Milwaukee South - Drainage

RW1.28 - East of Milwaukee South - Drainage - Structural Concept Reports / Plans
RW1.28 - East of Milwaukee South - Drainage - Preliminary (30% Level) Plan Package
RW1.28 - East of Milwaukee South - Drainage - Final (100% Level) Plan Package
RW1.28 - East of Milwaukee South - Drainage - Release for Construction (RFC)
RW1.29 - Eastbound off-ramp to Steel

RW1.29 - Eastbound off-ramp to Steel - Structural Concept Reports / Plans
RW1.29 - Eastbound off-ramp to Steel - Preliminary (30% Level) Plan Package
RW1.29 - Eastbound off-ramp to Steel - Final (100% Level) Plan Package

RW1.29 - Eastbound off-ramp to Steel - Release for Construction (RFC)

RW1.30 - Eastbound I-70 to Steele

RW1.30 - Eastbound I-70 to Steele - Structural Concept Reports / Plans

RW1.30 - Eastbound I-70 to Steele - Preliminary (30% Level) Plan Package
RW1.30 - Eastbound I-70 to Steele - Final (100% Level) Plan Package

RW1.30 - Eastbound I-70 to Steele - Release for Construction (RFC)

RW1.31 - WB I-70 West of Steel at Vasquez

RW1.31 - WB I-70 West of Steel at Vasquez - Structural Concept Reports / Plans
RW1.31 - WB I-70 West of Steel at Vasquez - Preliminary (30% Level) Plan Package
RW1.31 - WB |-70 West of Steel at Vasquez - Final (100% Level) Plan Package
RW1.31 - WB I-70 West of Steel at Vasquez - Release for Construction (RFC)
RW1.32 - Westbound on-ramp from Vasquez

RW1.32 - Westbound on-ramp from Vasquez - Structural Concept Reports / Plans
RW1.32 - Westbound on-ramp from Vasquez - Preliminary (30% Level) Plan Package
RW1.32 - Westbound on-ramp from Vasquez - Final (100% Level) Plan Package
RW1.32 - Westbound on-ramp from Vasquez - Release for Construction (RFC)
RW1.34 - West of Cook Street South - Drainage

RW1.34 - West of Cook Street South - Drainage - Structural Concept Reports / Plans
RW1.34 - West of Cook Street South - Drainage - Preliminary (30% Level) Plan Package
RW1.34 - West of Cook Street South - Drainage - Final (100% Level) Plan Package
RW1.34 - West of Cook Street South - Drainage - Release for Construction (RFC)
RW1.35 - Eastbound I-70 to Cook

RW1.35 - Eastbound I-70 to Cook - Structural Concept Reports / Plans

RW1.35 - Eastbound I-70 to Cook - Preliminary (30% Level) Plan Package

RW1.35 - Eastbound I-70 to Cook - Final (100% Level) Plan Package
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‘ LILII1.DGN.01.13.RW.35.04
‘ LILII1.DGN.01.13.RW.36
‘ LILIII.DGN.01.13.RW.36.01
‘ LILII1.DGN.01.13.RW.36.02
‘ LILII1.DGN.01.13.RW.36.03
‘ LILII1.DGN.01.13.RW.36.04
‘ LILIII.DGN.01.13.RW.37
‘ LILIII.DGN.01.13.RW.37.01
‘ LILIII.DGN.01.13.RW.37.02
‘ LILII1.DGN.01.13.RW.37.03
‘ LILIII.DGN.01.13.RW.37.04
‘ LILII1.DGN.01.13.RW.38
‘ LILIII.DGN.01.13.RW.38.01
‘ LILII1.DGN.01.13.RW.38.02
‘ LILII1.DGN.01.13.RW.38.03
‘ LILII1.DGN.01.13.RW.38.04
‘ LILII1.DGN.01.13.RW.39
‘ LILIII.DGN.01.13.RW.39.01
‘ LILII1.DGN.01.13.RW.39.02
‘ LILIII.DGN.01.13.RW.39.03
‘ LILIII.DGN.01.13.RW.39.04
‘ LILII1.DGN.01.13.RW.40
‘ LILIII.DGN.01.13.RW.40.01
‘ LILII1.DGN.01.13.RW.40.02
‘ LILIII.DGN.01.13.RW.40.03
‘ LILIII.DGN.01.13.RW.40.04
‘ LILII.DGN.01.13.RW.41
‘ LILIII.DGN.01.13.RW.41.01
‘ LILIII.DGN.01.13.RW.41.02
‘ LILIII.DGN.01.13.RW.41.03
‘ LILIII.DGN.01.13.RW.41.04
‘ LILII.DGN.01.13.RW.42
‘ LILIII.DGN.01.13.RW.42.01
‘ LILIII.DGN.01.13.RW.42.02
‘ LILII1.DGN.01.13.RW.42.03
‘ LILIII.DGN.01.13.RW.42.04
‘ LILIII.DGN.01.13.RW.43
‘ LILIII.DGN.01.13.RW.43.01
‘ LILIII.DGN.01.13.RW.43.02
‘ LILII1.DGN.01.13.RW.43.03
‘ LILIII.DGN.01.13.RW.43.04
‘ LILIII.DGN.01.13.RW.44
‘ LILIII.DGN.01.13.RW.44.01
‘ LILIII.DGN.01.13.RW.44.02
‘ LILII1.DGN.01.13.RW.44.03
‘ LILIII.DGN.01.13.RW.44.04
‘ LILII.DGN.01.13.RW.44A
‘ LILIII.DGN.01.13.RW.44A.01
‘ LILIII.DGN.01.13.RW.44A.02
‘ LILII1.DGN.01.13.RW.44A.03
‘ LILIII.DGN.01.13.RW.44A.04
‘ LILIII.DGN.01.13.RW.45
‘ LILIII.DGN.01.13.RW.45.01
‘ LILIII.DGN.01.13.RW.45.02
‘ LILII1.DGN.01.13.RW.45.03

RW1.35 - Eastbound I-70 to Cook - Release for Construction (RFC)

RW1.36 - Westbound I-70 of Cook

RW1.36 - Westbound I-70 of Cook - Structural Concept Reports / Plans

RW1.36 - Westbound I-70 of Cook - Preliminary (30% Level) Plan Package

RW1.36 - Westbound I-70 of Cook - Final (100% Level) Plan Package

RW1.36 - Westbound I-70 of Cook - Release for Construction (RFC)

RW1.37 - Eastbound I-70 to BNSF Market Lead

RW1.37 - Eastbound I-70 to BNSF Market Lead - Structural Concept Reports / Plans
RW1.37 - Eastbound I-70 to BNSF Market Lead - Preliminary (30% Level) Plan Package
RW1.37 - Eastbound I-70 to BNSF Market Lead - Final (100% Level) Plan Package
RW1.37 - Eastbound I-70 to BNSF Market Lead - Release for Construction (RFC)
RW1.38 - Westbound I-70 West of BNSF Market Lead

RW1.38 - Westbound |-70 West of BNSF Market Lead - Structural ConceptReports / P
RW1.38 - Westbound |-70 West of BNSF Market Lead - Preliminary (30% Level) PlanP
RW1.38 - Westbound I-70 West of BNSF Market Lead - Final (100% Level) Plan Packe
RW1.38 - Westbound |-70 West of BNSF Market Lead - Release for Construction (RF C)
RW1.39 - Eastbound I-70 to Monroe

RW1.39 - Eastbound I-70 to Monroe - Structural Concept Reports / Plans

RW1.39 - Eastbound I-70 to Monroe - Preliminary (30% Level) Plan Package

RW1.39 - Eastbound I-70 to Monroe - Final (100% Level) Plan Package

RW1.39 - Eastbound I-70 to Monroe - Release for Construction (RFC)

RW1.40 - Westbound I-70 West of Monroe

RW1.40 - Westbound I-70 West of Monroe - Structural Concept Reports / Plans
RW1.40 - Westbound |-70 West of Monroe - Preiminary (30 % Level) Plan Package
RW1.40 - Westbound I-70 West of Monroe - Final (100% Level) Plan Package

RW1.40 - Westbound I-70 West of Monroe - Release for Construction (RFC)

RW1.41 - Colorado (SW Quadrant)

RW1.41 - Colorado (SW Quadrant) - Structural Concept Reports / Plans

RW1.41 - Colorado (SW Quadrant) - Preliminary (30% Level) Plan Package

RW1.41 - Colorado (SW Quadrant) - Final (100% Level) Plan Package

RW1.41 - Colorado (SW Quadrant) - Release for Construction (RFC)

RW1.42 - 46th Avenue South (South Wall)
RW1.42 - 46th Avenue South (South Wall) - Structural Concept Reports / Plans
RW1.42 - 46th Avenue South (South Wall) - Preliminary (30% Level) Plan Package
RW1.42 - 46th Avenue South (South Wall) - Final (100% Level) Plan Package
RW1.42 - 46th Avenue South (South Wall) - Release for Construction (RFC)
RW1.43 - 46th Avenue South (North Wall

RW1.43 - 46th Avenue South (North Wall
(
(

)

) - Structural Concept Reports / Plans
RW1.43 - 46th Avenue South (North Wall)

)

)

Preliminary (30% Level) Plan Package
Final (100% Level) Plan Package
Release for Construction (RFC)

RW1.43 - 46th Avenue South (North Wall
RW1.43 - 46th Avenue South (North Wall
RW1.44 - Eastbound I-70 to Colorado
RW1.44 - Eastbound I-70 to Colorado - Structural Concept Reports / Plans

RW1.44 - Eastbound I-70 to Colorado - Preliminary (30% Level) Plan Package

RW1.44 - Eastbound I-70 to Colorado - Final (100% Level) Plan Package

RW1.44 - Eastbound I-70 to Colorado - Release for Construction (RFC)

RW1.44A - Eastbound |-70 to Colorado

RW1.44A - Eastbound I-70 to Colorado - Structural Concept Reports / Plans
RW1.44A - Eastbound I-70 to Colorado - Preliminary (30% Level) Plan Package
RW1.44A - Eastbound I-70 to Colorado - Final (100% Level) Plan Package

RW1.44A - Eastbound I-70 to Colorado - Release for Construction (RFC)

RW1.45 - Westbound |-70 West of Colorado (Soi Nail)

RW1.45 - WB |-70 West of Colorado (Soil Nail) - Structural Concept Reports / Plans
RW1.45 - WB |-70 West of Colorado (Soil Nail) - Preliminary (30% Level) Plan Package
RW1.45 - WB I-70 West of Colorado (Soil Nail) - Final (100% Level) Plan Package
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‘ LILIII.DGN.01.13.RW.45.04
‘ LILIII.DGN.01.13.RW.45A
‘ LILIII.DGN.01.13.RW.45A.01
‘ LILII1.DGN.01.13.RW.45A.02
‘ LILIII.DGN.01.13.RW.45A.03
‘ LILII1.DGN.01.13.RW.45A.04
‘ LILII1.DGN.01.13.RW.46
‘ LILIII.DGN.01.13.RW.46.01
‘ LILII1.DGN.01.13.RW.46.02
‘ LILII1.DGN.01.13.RW.46.03
‘ LILII1.DGN.01.13.RW.46.04
‘ LILII.DGN.01.13.RW.47
‘ LILIII.DGN.01.13.RW.47.01
‘ LILIII.DGN.01.13.RW.47.02
‘ LILIII.DGN.01.13.RW.47.03
‘ LILIII.DGN.01.13.RW.47.04
‘ LILIII.DGN.01.13.RW.48
‘ LILIII.DGN.01.13.RW.48.01
‘ LILII1.DGN.01.13.RW.48.02
‘ LILIII.DGN.01.13.RW.48.03
‘ LILII1.DGN.01.13.RW.48.04
‘ LILIII.DGN.01.13.RW.49
‘ LILIII.DGN.01.13.RW.49.01
‘ LILIII.DGN.01.13.RW.49.02
‘ LILIII.DGN.01.13.RW.49.03
‘ LILIII.DGN.01.13.RW.49.04
‘ LILII1.DGN.01.13.RW.50
‘ LILIII.DGN.01.13.RW.50.01
‘ LILII1.DGN.01.13.RW.50.02
‘ LILII1.DGN.01.13.RW.50.03
‘ LILIII.DGN.01.13.RW.50.04
‘ LILII1.DGN.01.13.RW.50A
‘ LILIII.DGN.01.13.RW.50A.01
‘ LILII1.DGN.01.13.RW.50A.02
‘ LILII1.DGN.01.13.RW.50A.03
‘ LILIII.DGN.01.13.RW.50A.04
‘ LILII1.DGN.01.13.RW.53
‘ LILIII.DGN.01.13.RW.53.01
‘ LILII1.DGN.01.13.RW.53.02
‘ LILII1.DGN.01.13.RW.53.03
‘ LILIII.DGN.01.13.RW.53.04
‘ LILII.DGN.01.13.RW.51
‘ LILIII.DGN.01.13.RW.51.01
‘ LILIII.DGN.01.13.RW.51.02
‘ LILIII.DGN.01.13.RW.51.03
‘ LILIII.DGN.01.13.RW.51.04
‘ LILIII.DGN.01.13.RW.52
‘ LILIII.DGN.01.13.RW.52.01
‘ LILIII.DGN.01.13.RW.52.02
‘ LILII.DGN.01.13.RW.52.03
‘ LILII.DGN.01.13.RW.52.04
‘ LILII.DGN.01.13.RW.52A
‘ LILIII.DGN.01.13.RW.52A.01
‘ LILIII.DGN.01.13.RW.52A.02
‘ LILII1.DGN.01.13.RW.52A.03

RW1.45 - WB |-70 West of Colorado (Soil Nail) - Release for Construction (RFC)
RW1.45A - Westbound 1-70 West of Colorado (MSE)
RW1.45A - Westbound I-70 West of Colorado (MSE

(

( - Structural Concept Reports / Pla
RW1.45A - Westbound I-70 West of Colorado (MSE

(

(

- Preliminary (30% Level) Plan Pai
- Final (100% Level) Plan Package
- Release for Construction (RFC)

RW1.45A - Westbound I-70 West of Colorado (MSE
RW1.45A - Westbound I-70 West of Colorado (MSE
RW1.46 - 46th Avenue North (South Wall)

RW1.46 - 46th Avenue North (South Wall
RW1.46 - 46th Avenue North (South Wall
RW1.46 - 46th Avenue North (South Wall
RW1.46 - 46th Avenue North (South Wall
RW1.47 - Colorado (NW Quadrant)
RW1.47 - Colorado (NW Quadrant
RW1.47 - Colorado (NW Quadrant
RW1.47 - Colorado (NW Quadrant
RW1.47 - Colorado (NW Quadrant
RW1.48 - Colorado (SE Quadrant)
(
(
(

) - Structural Concept Reports / Plans

) - Preliminary (30% Level) Plan Package
) - Final (100% Level) Plan Package

) - Release for Construction (RFC)

) - Structural Concept Reports / Plans

) - Preliminary (30% Level) Plan Package

) - Final (100% Level) Plan Package

) - Release for Construction (RFC)

RW1.48 - Colorado (SE Quadrant) - Structural Concept Reports / Plans

RW1.48 - Colorado (SE Quadrant) - Preliminary (30% Level) Plan Package

RW1.48 - Colorado (SE Quadrant) - Final (100% Level) Plan Package

RW1.48 - Colorado (SE Quadrant) - Release for Construction (RFC)

RW1.49 - |-70 EB from Colorado Bridge

RW1.49 - |-70 EB from Colorado Bridge - Structural Concept Reports / Plans
RW1.49 - |-70 EB from Colorado Bridge - Preliminary (30% Level) Plan Package
RW1.49 - I-70 EB from Colorado Bridge - Final (100% Level) Plan Package

RW1.49 - |-70 EB from Colorado Bridge - Release for Construction (RFC)

RW1.50 - South of Stapleton Drive South

RW1.50 - South of Stapleton Drive South - Structural Concept Reports / Plans
RW1.50 - South of Stapleton Drive South - Preliminary (30% Level) Plan Package
RW1.50 - South of Stapleton Drive South - Final (100% Level) Plan Package

RW1.50 - South of Stapleton Drive South - Release for Construction (RFC)
RW1.50A - South of Stapleton Drive South

RW1.50A - South of Stapleton Drive South - Structural Concept Reports / Plans
RW1.50A - South of Stapleton Drive South - Preliminary (30% Level) Plan Package
RW1.50A - South of Stapleton Drive South - Final (100% Level) Plan Package
RW1.50A - South of Stapleton Drive South - Release for Construction (RFC)

RW1.53 - North of Stapleton Drive North

RW1.53 - North of Stapleton Drive North - Structural Concept Reports / Plans
RW1.53 - North of Stapleton Drive North - Preliminary (30% Level) Plan Package
RW1.53 - North of Stapleton Drive North - Final (100% Level) Plan Package

RW1.53 - North of Stapleton Drive North - Release for Construction (RFC)

RW1.51 - Eastbound on-ramp from Colorado

RW1.51 - Eastbound on-ramp from Colorado - Structural Concept Reports / Plans
RW1.51 - Eastbound on-ramp from Colorado - Preliminary (30% Level) Plan Package
RW1.51 - Eastbound on-ramp from Colorado - Final (100% Level) Plan Package
RW1.51 - Eastbound on-ramp from Colorado - Release for Construction (RFC)
RW1.52 - |-70 Westbound to Colorado Bridge (Soil Nail)

RW1.52 - |-70 Westbound to Colorado Bridge (Soil Nail
RW1.52 - |-70 Westbound to Colorado Bridge (Soil Nail
RW1.52 - |-70 Westbound to Colorado Bridge (Soil Nail
RW1.52 - |-70 Westbound to Colorado Bridge (Soil Nail
RW1.52A - I-70 Westbound to Colorado Bridge (MSE)
RW1.52A - I-70 Westbound to Colorado Bridge (MSE) - Structural Concept Reports / PI
RW1.52A- |-70 Westbound to Colorado Bridge (MSE) - Preliminary (30% Level) Plan P:
RW1.52A - I-70 Westbound to Colorado Bridge (MSE) - Final (100% Level) Plan Packa¢

Structural Concept Reports /
Preliminary (30% Level) Plan
Final (100% Level) Plan Pack
Release for Construction (RF

)_
)_
)-
)_
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‘ L.ILI1.DGN.01.13.RW.52A.04 RW1.52A- I-70 Westbound to Colorado Bridge (MSE) - Release for Construction (RFC)
‘ LILII1.DGN.01.13.RW.54 RW1.54 - Westbound I-70 from Dahlia
‘ L.IL.II.DGN.01.13.RW.54.01 RW1.54 - Westbound I-70 from Dahlia - Structural Concept Reports / Plans
‘ L.IL11.DGN.01.13.RW.54.02 RW1.54 - Westbound I-70 from Dahlia - Preliminary (30% Level) Plan Package
‘ L.IL.IN1.DGN.01.13.RW.54.03 RW1.54 - Westbound I-70 from Dahlia - Final (100% Level) Plan Package
‘ L.ILI1.DGN.01.13.RW.54.04 RW1.54 - Westbound I-70 from Dahlia - Release for Construction (RFC)
‘ L.ILIN1.DGN.01.13.RW.55 RW1.55 - Northeast Pond by Colorado Bridge
‘ L.I.I.DGN.01.13.RW.55.01 RW1.55 - Northeast Pond by Colorado Bridge - Structural Concept Reports / Plans
‘ L.IL11.DGN.01.13.RW.55.02 RW1.55 - Northeast Pond by Colorado Bridge - Preliminary (30% Level) Plan Package
‘ L.IL.IN.DGN.01.13.RW.55.03 RW1.55 - Northeast Pond by Colorado Bridge - Final (100% Level) Plan Package
‘ L.ILI1.DGN.01.13.RW.55.04 RW1.55 - Northeast Pond by Colorado Bridge - Release for Construction (RFC)
‘ L.ILII.LDGN.01.13.01 Area 1 Box Culverts
‘ 1.IL11.DGN.01.13.01.01 Area 1 Box Culverts - Structural Concept Reports / Plans
‘ I.ILI1.DGN.01.13.01.02 Area 1 Box Culverts - Preliminary (30% Level) Plan Package
‘ 1.IL11.DGN.01.13.01.03 Area 1 Box Culverts - Final (100% Level) Plan Package
‘ L.ILII1.DGN.01.13.01.04 Area 1 Box Culverts - Release for Construction (RFC)
‘ L.ILIN.DGN.01.13.DP Area 1 Drainage - Pump Station
‘ 1.ILII1.DGN.01.13.DP01.01 Drainage - Pump Station Concept Plan Package
‘ L.ILI1.DGN.01.13.DP01.02 Drainage - Pump Station Preliminary (30% Level) Plan Package
‘ 1.IL11.DGN.01.13.DP01.03 Drainage - Pump Station Final (100% Level) Plan Package
‘ L.ILII1.DGN.01.13.DP01.04 Drainage - Pump Station Release for Construction (RFC)
‘ LILIN.DGN.01.13.SW Area 1 Sound Walls
‘ L.ILIILDGN.01.13.SW.03 Area 1 Sound Walls - Final (100% Level) Plan Package
‘ L.ILI1.DGN.01.13.SW.04 Area 1 Sound Walls - Release for Construction (RFC)
‘ LILIN.DGN.01.13.DW Area 1 Drainage Weirs and Gates
‘ 1.IL11.DGN.01.13.DW.03 Area 1 Drainage Weirs and Gates - Final (100% Level) Plan Package
‘ L.ILII1.DGN.01.13.DW.04 Area 1 Drainage Weirs and Gates - Release for Construction (RFC)
‘ LILIN.DGN.01.13.ND Area 1 Non-Standard Drainage Structures
‘ 1.ILI1.DGN.01.13.ND.03 Area 1 Non-Standard Drainage Structures - Final (100% Level) Plan Package
‘ I.ILII1.DGN.01.13.ND.04 Area 1 Non-Standard Drainage Structures - Release for Construction (RFC)
‘ LILIN.DGN.01.13.SS Area 1 Sign Structures
‘ I.IL11.DGN.01.13.SS.03 Sign Structures - Final (100% Level) Plan Package
‘ L.ILII1.DGN.01.13.SS.04 Sign Structures - Release for Construction (RFC)
‘ L.ILINL.DGN.01.13.VS Area 1 VMS Structures
‘ L.ILI1.DGN.01.13.VS.03 VMS Structures - Final (100% Level) Plan Package
‘ L.ILII1.DGN.01.13.VS.04 VMS Structures - Release for Construction (RFC)
‘ L.I.LNI.DGN.01.14 Area 1 Urban Design / Landscaping / Aes thetics
‘ LILIN.DGN.01.14.1 A1 Urban Design / Landscaping / Aesthetics - Final (100% Level) Plan Package
‘ LILIN.DGN.01.14.2 A1 Urban Design / Landscaping / Aesthetics - Release for Construction (RFC)
‘ IILII1.DGN.02 Area 2
‘ 1.1.11.DGN.02.02 Maintenance of Traffic (MOT)
‘ L.ILIN1.DGN.02.02.01 Area 2 - Phase 1 MOT 100% Plan Package
‘ L.ILIN.DGN.02.02.02 Area 2 - Phase 1 MOT Release for Construction (RFC)
‘ L.ILIN.DGN.02.02.03 Area 2 - Phase 2 MOT 100% Plan Package
‘ L.ILIN.DGN.02.02.04 Area 2 - Phase 2 MOT Release for Construction (RFC)
‘ L.ILIN.DGN.02.02.05 Area 2 - Phase 3 MOT 100% Plan Package
‘ L.ILIN.DGN.02.02.06 Area 2 - Phase 3 MOT Release for Construction (RFC)
‘ 1.1.11.DGN.02.03 Intelligent Transportation System (ITS) / Electronic Toll Collection (ETC)
‘ 1.ILIN1.DGN.02.03.01 Area 2 ITS/ETC Civil
‘ 111.11.DGN.02.03.01.02 Area 2 ITS/ETC Civil - Final (100% Level) Plan Package
‘ 1.IL.11.DGN.02.03.01.03 Area 2 ITS/ ETC Civil - Release for Construction (RFC)
‘ L.ILIN.DGN.02.03.02 Area 2 ITS / ETC System Design Plans and Details
‘ 1.IL11.DGN.02.03.02.02 Area 2 ITS/ETC System Design - Final (100% Level) Plan Package
‘ 1.IL11.DGN.02.03.02.03 Area 2 ITS / ETC System Design - Release for Construction (RFC)
‘ 1.1.11.DGN.02.06 Area 2 Roadway Pavements
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WBS Name

WBS Code

Bgy 1ILII.DGN.02.06.01

‘ L.ILIN.DGN.02.06.02

‘ L.ILIN.DGN.02.06.04

By 1ILII.DGN.02.06.05

‘ L.ILIN.DGN.02.06.06

Bgy ILII.DGN.02.06.08

‘ L.ILIN.DGN.02.06.09

‘ 1.I.II.DGN.02.07

By ILIILDGN.02.07.PV

‘ L.ILIN.DGN.02.07.S2
By !ILII.DGN.02.07.82.12A
By IILIL.DGN.02.07.82.19A
‘ L.ILII1.DGN.02.07.S2.18A
By ILILDGN.02.07.82.11A
‘ L.ILII1.DGN.02.07.S2.15A
By !ILII.DGN.02.07.52.14A
By IILIL.DGN.02.07.S2.01A
‘ L.ILII1.DGN.02.07.S2.05A
By IILII.DGN.02.07.52.06A
‘ L.ILII1.DGN.02.07.S2.08A
Bgy !ILII.DGN.02.07.52.10A
By IILII.DGN.02.07.52.02A

‘ LILIN.DGN.02.07.W2
By !ILII.DGN.02.07.W2.01
‘ L.ILI1.DGN.02.07.W2.02
‘ L.ILI1.DGN.02.07.W2.03
By IILIL.DGN.02.07.W2.04
‘ L.ILI1.DGN.02.07.W2.05
Bgy !ILII.DGN.02.07.W2.06
‘ L.ILI1.DGN.02.07.W2.07
‘ L.ILI1.DGN.02.07.W2.08
By IILILDGN.02.07.W2.10
‘ L.ILIN1.DGN.02.07.W2.11
By !ILII.DGN.02.07.W2.12
By IILILDGN.02.07.W2.13
‘ L.ILII1.DGN.02.07.W2.16
By IILIL.DGN.02.07.W2.18
‘ L.ILI1.DGN.02.07.W2.09

By 1ILIILDGN.02.07.BC

By IILII.DGN.02.07.DW

‘ LILIN.DGN.02.07.ND

By 1ILII.DGN.02.07.08

‘ 1.1.1.DGN.02.08

Bgy 1ILII.DGN.02.08.02
By IILII.DGN.02.08.02.02.03
‘ 1.11.111.DGN.02.08.02.02.04

Bgy ILII.DGN.02.08.03
‘ 1.11.11.DGN.02.08.03.02.03
‘ 1.11.11.DGN.02.08.03.02.04

By 1ILII.DGN.02.08.04
‘ 1.11.11.DGN.02.08.04.01
Bgy ILII.DGN.02.08.04.02

‘ L.ILIN.DGN.02.08.05
‘ 1.11.11.DGN.02.08.05.01
By IILII.DGN.02.08.05.02

Area 2, |-70 Mainline and CDOT Roadway Pavement Design Report
Area 2, Local Agency Roadways Pavement Design Report

Area 2, Supplemental Geotechnical Investigation Report - I-70 Mainline
Area 2, Supplemental Geotechnical Investigation Report - CDOT Roadways
Area 2, Supplemental Geotechnical Investigation Report - Local Agency Roadways
Area 2, PCCP Jointing Plan, I-70 Mainline

Area 2, PCCP Jointing Plan, CDOT and Local Agency Roadways
Earthwork / Geotechnical Investigation

Pavement

Bridges

S2.08.A- E-17-ADU Quebec EB Exit Ramp over Denver Rock Island RR
S1.19.A- E-17-AF G 170 EB over Dahlia Street

S1.18.A- E-17-AFF I70WB over Dahia Street

S§2.07.A- E-17-AF O 170 EB over Denver Rock Island RR

S2.10.A- E-17-AFR 170 EB over Quebec Street

S2.09.A- E-17-AFQ 170 WB over Quebec Street

S2.01.A- E-17-AFH 170 WB over Holy Street

S2.03.A- E-17-AFJ 170 WB over Monaco Street

S2.04.A- E-17-AFK 170 EB over Monaco Street

S2.05.A- E-17-ADT North Stapleton over Denver Rock Island RR
S$2.06.A- E-17-AFN 170 WB over Denver Rock Island RR

S2.02.A- E-17-AF | 170 EB over Hdlly Street

Walls

W2.01 - Eastbound 1-70 to Holly off-ramp

W2.02 - Eastbound I-70 to Holly Bridge

W2.03 - Westbound I-70 from Holly on-ramp

W2.04 - Westbound I-70 West of Holly Bridge

W2.05- Eastbound I-70 from Holly Bridge

W?2.06 - Eastbound I-70 Holly Street on-ramp

W2.07 - Westbound I-70 to Holly Bridge

W2.08 - Westbound I-70 Holly off-ramp

W2.10 - Eastbound I-70 Quebec off-ramp

W2.11 - Westbound I-70 to Monaco

W2.12 - Quebec Westbound on-ramp (West of DRIR)

W2.13 - Quebec Westbound on-ramp (East of DRIR)

W2.16 - Quebec Eastbound off-ramp (SE of DRIR)

W2.18 - Quebec (NW Quadrant)

W2.09 - Eastbound I-70 from Monaco Bridge

Area 2 Box Culverts

Drainage Weirs and Gates

Non-Standard Drainage Structures

Sign and VMS Structures

Drainage

Area 2 - I-70 and CDOT Roadways Drainage

Area 2 - I-70 and CDOT Roadways Drainage Final (100% Level) Plan Package
Area 2 - I-70 and CDOT Roadways Drainage Release for Construction (RFC)
Area 2 - Local Streets Drainage

Area 2 - Local Streets Drainage Final (100% Level) Plan Package
Area 2 - Local Streets Drainage Release for Construction (RFC)

Area 2 - Interim Drainage Report

Area 2 - Interim Drainage Report - 100% Submittal

Area 2 - Interim Drainage Report - RFC Submittal

Area 2 - Interim Water Quality Report

Area 2 - Interim Water Quality Report - 100% Submittal

Area 2 - Interim Water Quality Report - RFC Submittal
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‘ 111.111.DGN.02.08.06
‘ 11L.111.DGN.02.08.06.01
‘ 11L.11.DGN.02.08.06.02
‘ 1IL11.DGN.02.08.07
‘ 11L11.DGN.02.08.07.01
‘ 11111.DGN.02.08.07.02
‘ LILIII.DGN.02.09
‘ 1IL11.DGN.02.09.03
‘ 11111.DGN.02.09.03.02
‘ 11L.11.DGN.02.09.03.03
‘ 1111I1.DGN.02.09.03.04
‘ LILIN1.DGN.02.09.01
‘ 1IL1I1.DGN.02.09.01.03
‘ 11L1I1.DGN.02.09.01.04
‘ 1IL111.DGN.02.09.02
‘ 1111I1.DGN.02.09.02.03
‘ 11L1I1.DGN.02.09.02.04
‘ LILII.DGN.02.11
‘ LILIN.DGN.02.11.01
‘ LILIN1.DGN.02.11.03
‘ IILII.DGN.02.13
‘ LILIN.DGN.02.13.S2
‘ LILII1.DGN.02.13.S2.08A
‘ LILII1.DGN.02.13.S2.08A.01
‘ LILII1.DGN.02.13.52.08A.02
‘ LILII1.DGN.02.13.52.08A.03
‘ LILII1.DGN.02.13.52.08A.04
‘ LILII1.DGN.02.13.82.07A
‘ LILII1.DGN.02.13.52.07A.01
‘ LILII1.DGN.02.13.82.07A.02
‘ LILII1.DGN.02.13.82.07A.03
‘ LILII1.DGN.02.13.52.07A.04
‘ LILII1.DGN.02.13.52.18A1
‘ LILII1.DGN.02.13.52.18A1.01
‘ LILII1.DGN.02.13.52.18A1.02
‘ LILII1.DGN.02.13.52.18A1.03
‘ LILII1.DGN.02.13.52.18A1.04
‘ LILII1.DGN.02.13.52.19A1
‘ LILII1.DGN.02.13.52.19A1.01
‘ LILII1.DGN.02.13.52.19A1.02
‘ LILII1.DGN.02.13.52.19A1.03
‘ LILII1.DGN.02.13.52.19A1.04
‘ LILII1.DGN.02.13.82.10A
‘ LILII1.DGN.02.13.S2.10A.01
‘ LILII1.DGN.02.13.52.10A.02
‘ LILII1.DGN.02.13.52.10A.03
‘ LILII1.DGN.02.13.S2.10A.04
‘ LILII1.DGN.02.13.82.09A
‘ LILII1.DGN.02.13.82.09A.01
‘ LILII1.DGN.02.13.52.09A.02
‘ LILII1.DGN.02.13.82.09A.03
‘ LILII1.DGN.02.13.S2.09A.04
‘ LILII1.DGN.02.13.82.05A
‘ LILII1.DGN.02.13.82.05A.01
‘ LILII1.DGN.02.13.52.05A.02

Area 2 - TemporaryDrainage Plans - Phase 1

Area 2 - Temporary Dranage Plans - Phase 1- 100% Submittal

Area 2 - TemporaryDrainage Plans - Phase 1- RF C Submital

Area 2 - TemporaryDrainage Plans - Phase 2

Area 2 - Temporary Dranage Plans - Phase 2- 100% Submittal

Area 2 - TemporaryDrainage Plans - Phase 2- RF C Submital

Area 2 Roadway

Stapleton Ave North & South - Colorado to DRIR

Stapleton Ave North & South - Colorado to DRIR - Preliminary (30% Level) Plan Packag
Stapleton Ave North & South - Colorado to DRIR - Final (100% Level) Plan Package
Stapleton Ave North & South - Colorado to DRIR - Release for Construction (RFC)
Area 2 Mainline Roadway Package

Area 2 Mainline Roadway Package - Final (100% Level) Plan Package

Area 2 Mainline Roadway Package - Release for Construction (RFC)

Area 2 Local Roadway Package

Area 2 Local Roadway Package - Final (100% Level) Plan Package

Area 2 Local Roadway Package - Release for Construction (RFC)

Area 2 - Pavement Markings, Signalization and Lighting

Area 2 - Pavement Markings, Signalization and Lighting - Final (100% Level) Plan Packe
Area 2 - Pavement Markings, Signalization and Lighting - Release for Construction (RF(
Area 2 Structures

Area 2 Bridges

S2.08.A- E-17-ADU Quebec EB Exit Ramp over Denver Rock Island RR

S2.08.A- Quebec EB Exit Ramp over Denver Rock Island RR - Structural ConceptRer
S2.08.A- Quebec EB Exit Ramp over Denver Rock Iskand RR - Preliminary (30% Level,
S2.08.A- Quebec EB Exit Ramp over Denver Rock Iskand RR - Final (100% Level) Plar
S2.08.A- Quebec EB Exit Ramp over Denver Rock Island RR - Release for Constructic
S2.07.A- E-17-AF O 170 EB over Denver Rock Island RR

S2.07.A- 170 EB over Denver Rock Island RR - Structural Concept Reports / Plans
S2.07.A- 170 EB over Denver Rock Island RR - Preiminary (30% Level) Plan Package
S2.07.A- 170 EB over Denver Rock Island RR- Final (100% Level) Plan Package
S2.07.A- 170 EB over Denver Rock Island RR - Release for Construction (RFC)
S1.18.A- E-17-AFF I70WB over Dahia Street

S1.18.A- 170 WB ov er Dahlia Street - Structural Concept Reports / Plans

S1.18.A- 170 WB over Dahlia Street - Preiminary (30 % Level) Plan Package

S1.18.A- 170 WB over Dahlia Street- Final (100% Level) Plan Package

S1.18.A- 170 WB over Dahlia Street - Release for Construction (RFC)

S1.19.A- E-17-AF G 170 EB over Dahlia Street

S1.19.A- 170 EB over Dahlia Street - Structural Conc ept Reports / Plans

S1.19.A- 170 EB over Dahlia Street - Preliminary (30% Level) Plan Package

S1.19.A- 170 EB over Dahlia Street - Final (100% Level) Plan Pack age

S1.19.A- 170 EB over Dahlia Street - Release for Construction (RF C)

S2.10.A- E-17-AFR 170 EB over Quebec Street

S2.10.A- E-17-AFR 170 EB over Quebec Street - Structural Concept Reports / Plans
S2.10.A- E-17-AFR 170 EB over Quebec Street- Preiminary (30% Level) Plan Package
S2.10.A- E-17-AFR 170 EB over Quebec Street- Final (100% Level) Plan Package
S2.10.A- E-17-AFR 170 EB over Quebec Street - Release for Construction (RFC)
S2.09.A- E-17-AFQ 170 WB over Quebec Street

S2.09.A- E-17-AFQ 170 WB over Quebec Street - Structural Concept Reports / Plans
S2.09.A- E-17-AFQ 170 WB over Quebec Street- Preiminary (30% Level) Plan Packa
S2.09.A- E-17-AFQ 170 WB over Quebec Street- Final (100% Level) Plan Package
S2.09.A- E-17-AFQ 170 WB over Quebec Street- Release for Construction (RFC)
S2.05.A- E-17-ADT North Stapleton over Denver Rock Island RR

S2.05.A- North Stapleton over Denver Rock Island RR - Structural Concept Reports /F
S2.05.A- North Stapleton over Denver Rock Island RR - Preliminary (30% Level) Plan F

4 3 3 3 3 3 3 3 333
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WBS Name

WBS Code
Kgy IILII.DGN.02.13.52.05A.03
‘ 1.I.1N1.DGN.02.13.S2.05A.04
‘ L.ILII1.DGN.02.13.S2.06A
Ky II1II.DGN.02.13.52.06A.01
‘ 1.1.1N1.DGN.02.13.S2.06A.02
Kgy IILII.DGN.02.13.52.06A.03
‘ 1.1.11.DGN.02.13.S2.06A.04
‘ L.ILII1.DGN.02.13.S2.04A
By IILIL.DGN.02.13.52.04A.01
‘ 1.I.1IN1.DGN.02.13.S2.04A.02
Kgy IILII.DGN.02.13.52.04A.03
Ky IILIIL.DGN.02.13.52.04A.04
‘ L.ILII1.DGN.02.13.S2.02A
Ky II1LIL.DGN.02.13.52.02A.01
‘ 1.I.1IN1.DGN.02.13.S2.02A.02
Kgy IILII.DGN.02.13.52.02A.03
Ky IILIL.DGN.02.13.52.02A.04
‘ L.ILII1.DGN.02.13.S2.01A
Ky IILIL.DGN.02.13.52.01A.01
‘ 1.I.1I1.DGN.02.13.S2.01A.02
Kgy IILII.DGN.02.13.52.01A.03
Ky IILIL.DGN.02.13.52.01A.04
‘ L.ILII1.DGN.02.13.S2.03A
Fgy !ILII.DGN.02.13.52.03A.01
‘ 1.1.1I1.DGN.02.13.S2.03A.02
‘ 1.1.11.DGN.02.13.S2.03A.03
Ky IILIL.DGN.02.13.52.03A.04
‘ LILIN.DGN.02.13.RW
By !ILI.DGN.02.13.RW.01
‘ L.I.I.DGN.02.13.RW.01.01
‘ L.I.1N1.DGN.02.13.RW.01.02
K% IILILDGN.02.13.RW.01.03
‘ L.ILI1.DGN.02.13.RW.01.04
Bgy !ILI.DGN.02.13.RW.02
Ky IILILDGN.02.13.RW.02.01
‘ L.1.11.DGN.02.13.RW.02.02
By IILIL.DGN.02.13.RW.02.03
‘ L.ILI1.DGN.02.13.RW.02.04
Bgy !ILIN.DGN.02.13.RW.03
By II1LIL.DGN.02.13.RW.03.01
‘ 1.1.1N1.DGN.02.13.RW.03.02
By IILIL.DGN.02.13.RW.03.03
‘ L.I.1IN.DGN.02.13.RW.03.04
Bgy !ILII.DGN.02.13.RW.04
By II1LIL.DGN.02.13.RW.04.01
‘ 1.1.1N1.DGN.02.13.RW.04.02
Kgy !ILII.DGN.02.13.RW.04.03
‘ L.IL.1I1.DGN.02.13.RW.04.04
‘ L.ILI1.DGN.02.13.RW.05
By II1LIL.DGN.02.13.RW.05.01
‘ 1.I.1N1.DGN.02.13.RW.05.02
Kgy !ILII.DGN.02.13.RW.05.03
‘ L.I.1N1.DGN.02.13.RW.05.04
‘ L.ILI1.DGN.02.13.RW.06
Ky IILIL.DGN.02.13.RW.06.01

S2.05.A- North Stapleton over Denver Rock Island RR - Final (100% Level) Plan Packe
S2.05.A- North Stapleton over Denver Rock Island RR - Release for Construction (RFC)
S2.06.A- E-17-AFN 170 WB over Denver Rock Island RR

S2.06.A- 170 WB over Denver Rock Island RR - Structural Concept Reports / Plans
S2.06.A- [70 WB over Denver Rock Island RR - Preliminary (30% Level) Plan Package
S2.06.A- 170 WB over Denver Rock Island RR - Final (100% Level) Plan Package
S2.06.A- 170 WB over Denver Rock Island RR - Release for Cons truction (RFC)
S2.04.A- E-17-AFK 170 EB over Monaco Street

S2.04.A- E-17-AFK 170 EB over Monaco Street - Structural Concept Reports / Plans
S2.04.A- E-17-AFK 170 EB over Monaco Street - Preliminary (30% Level) Plan Package
S2.04.A- E-17-AFK I70 EB over Monaco Street - Final (100% Level) Plan Package
S2.04.A- E-17-AFK |70 EB over Monaco Street - Release for Cons fruction (RFC)
S2.02.A- E-17-AF | 170 EB over Holly Street

S2.02.A- E-17-AF | 170 EB over Hdly Street - Structural Concept Reports / Plans
S2.02.A- E-17-AF | 170 EB over Hdly Street - Preliminary (30% Level) Plan Package
S2.02.A- E-17-AF | 170 EB over Hdly Street - Final (100% Level) Plan Package
S2.02.A- E-17-AF | 170 EB over Hdly Street - Release for Consfruction (RFC)
S2.01.A- E-17-AFH 170 WB over Holy Street

S2.01.A- E-17-AFH 170 WB over Holy Street - Structural Concept Reports /Plans
S2.01.A- E-17-AFH 170 WB over Holy Street - Preliminary (30% Level) Plan Package
S2.01.A- E-17-AFH 170 WB over Holy Street - Final (100% Level) Plan Package
S2.01.A- E-17-AFH 170 WB over Holy Street - Releas e for Construction (RFC)
S2.03.A- E-17-AFJ 170 WB over Monaco Street

S2.03.A- E-17-AFJ 170 WB over Monaco Street - Structural Concept Reports / Plans
S2.03.A- E-17-AFJ 170 WB over Monaco Street - Preliminary (30% Level) Plan Pack ac
S2.03.A- E-17-AFJ 170 WB over Monaco Street - Final (100% Level) Plan Package
S2.03.A- E-17-AF J 170 WB over Monaco Street - Release for Construction (RFC)
Area 2 Walls

W2.01 - Eastbound 1-70 to Holly off-ramp

W2.01 - Eastbound I-70 to Holly off-ramp - Structural Concept Reports / Plans

W2.01 - Eastbound I-70 to Holly off-ramp - Preliminary (30% Level) Plan Package
W2.01 - Eastbound I-70 to Holly off-ramp - Final (100% Level) Plan Package

W2.01 - Eastbound I-70 to Holly off-ramp - Release for Construction (RFC)

W?2.02 - Eastbound I-70 to Holly Bridge

W?2.02 - Eastbound I-70 to Holly Bridge - Structural Concept Reports / Plans

W2.02 - Eastbound I-70 to Holly Bridge - Preliminary (30% Level) Plan Package
W2.02 - Eastbound I-70 to Holly Bridge - Final (100% Level) Plan Package

W2.02 - Eastbound I-70 to Holly Bridge - Release for Construction (RFC)

W2.03 - Westbound I-70 from Holly on-ramp

W2.03 - Westbound I-70 from Holly on-ramp - Structural Concept Reports / Plans
W2.03 - Westbound I-70 from Holly on-ramp - Preliminary (30% Level) Plan Package
W2.03 - Westbound I-70 from Holly on-ramp - Final (100% Level) Plan Package
W2.03 - Westbound I-70 from Holly on-ramp - Release for Construction (RFC)

W2.04 - Westbound I-70 West of Holly Bridge

W2.04 - Westbound I-70 West of Holly Bridge - Structural Concept Reports / Plans
W2.04 - Westbound I-70 West of Holly Bridge - Preliminary (30% Level) Plan Package
W2.04 - Westbound I-70 West of Holly Bridge - Final (100% Level) Plan Package
W2.04 - Westbound I-70 West of Holly Bridge - Release for Construction (RFC)
W2.05- Eastbound I-70 from Holly Bridge

W?2.05- Eastbound I-70 from Holly Bridge - Structural Concept Reports / Plans
W2.05- Eastbound I-70 from Holly Bridge - Preliminary (30% Level) Plan Package
W?2.05- Eastbound I-70 from Holly Bridge - Final (100% Level) Plan Package

W2.05- Eastbound I-70 from Holly Bridge - Release for Construction (RFC)

W2.06 - Eastbound I-70 Holly Street on-ramp

W?2.06 - Eastbound I-70 Holly Street on-ramp - Structural Concept Reports / Plans
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WBS Code

WBS Name

‘ LILII1.DGN.02.13.RW.06.02
‘ LILII1.DGN.02.13.RW.06.03
‘ LILII1.DGN.02.13.RW.06.04
‘ LILII1.DGN.02.13.RW.07
‘ LILII1.DGN.02.13.RW.07.01
‘ LILII1.DGN.02.13.RW.07.02
‘ LILII1.DGN.02.13.RW.07.03
‘ LILIII.DGN.02.13.RW.07.04
‘ LIL1I1.DGN.02.13.RW.08
‘ LILII1.DGN.02.13.RW.08.01
‘ LILII1.DGN.02.13.RW.08.02
‘ LILII1.DGN.02.13.RW.08.03
‘ LILII1.DGN.02.13.RW.08.04
‘ LIL1I1.DGN.02.13.RW.09
‘ LILII1.DGN.02.13.RW.09.01
‘ LILII1.DGN.02.13.RW.09.02
‘ LILII1.DGN.02.13.RW.09.03
‘ LILII1.DGN.02.13.RW.09.04
‘ LILII1.DGN.02.13.RW.10
‘ LILII1.DGN.02.13.RW.10.01
‘ LILII1.DGN.02.13.RW.10.02
‘ LILII1.DGN.02.13.RW.10.03
‘ LILII1.DGN.02.13.RW.10.04
‘ LILII1.DGN.02.13.RW.11
‘ LILIII.DGN.02.13.RW.11.01
‘ LILIII.DGN.02.13.RW.11.02
‘ LILII.DGN.02.13.RW.11.03
‘ LILIII.DGN.02.13.RW.11.04
‘ LILII1.DGN.02.13.RW.12
‘ LILIII.DGN.02.13.RW.12.01
‘ LILIII.DGN.02.13.RW.12.02
‘ LILII1.DGN.02.13.RW.12.03
‘ LILIII.DGN.02.13.RW.12.04
‘ LILII1.DGN.02.13.RW.13
‘ LILII1.DGN.02.13.RW.13.01
‘ LILIII.DGN.02.13.RW.13.02
‘ LILII1.DGN.02.13.RW.13.03
‘ LILIII.DGN.02.13.RW.13.04
‘ LILII1.DGN.02.13.RW.16
‘ LILII1.DGN.02.13.RW.16.01
‘ LILII1.DGN.02.13.RW.16.02
‘ LILII1.DGN.02.13.RW.16.03
‘ LILIII.DGN.02.13.RW.16.04
‘ LILII1.DGN.02.13.RW.18
‘ LILII1.DGN.02.13.RW.18.01
‘ LILII1.DGN.02.13.RW.18.02
‘ LILII1.DGN.02.13.RW.18.03
‘ LILII1.DGN.02.13.RW.18.04
‘ LILIIN.DGN.02.13.BC
‘ LIL1I1.DGN.02.13.BC.01
‘ LILII1.DGN.02.13.BC.02
‘ LILII1.DGN.02.13.BC.03
‘ LILII1.DGN.02.13.BC.04
‘ LILIN.DGN.02.13.DW
‘ LIL1I1.DGN.02.13.DW.03

W?2.06 - Eastbound I-70 Holly Street on-ramp - Preliminary (30% Level) Plan Package
W2.06 - Eastbound |-70 Holly Street on-ramp - Final (100% Level) Plan Package
W2.06 - Eastbound I-70 Holly Street on-ramp - Release for Construction (RFC)
W2.07 - Westbound I-70 to Holly Bridge

W2.07 - Westbound I-70 to Holly Bridge - Structural Concept Reports / Plans

W2.07 - Westbound I-70 to Holly Bridge - Preliminary (30% Level) Plan Package
W2.07 - Westbound I-70 to Holly Bridge - Final (100% Level) Plan Package

W2.07 - Westbound I-70 to Holly Bridge - Release for Construction (RFC)

W2.08 - Westbound I-70 Holly off-ramp

W2.08 - Westbound I-70 Holly off-ramp - Structural Concept Reports / Plans

W2.08 - Westbound I-70 Holly off-ramp - Preliminary (30% Level) Plan Package
W2.08 - Westbound I-70 Holly off-ramp - Final (100% Level) Plan Package

W2.08 - Westbound I-70 Holly off-ramp - Release for Construction (RFC)

W2.09 - Eastbound I-70 from Monaco Bridge

W2.09 - Eastbound I-70 from Monaco Bridge - Structural Concept Reports / Plans
W?2.09 - Eastbound I-70 from Monaco Bridge - Preliminary (30% Level) Plan Package
W2.09 - Eastbound I-70 from Monaco Bridge - Final (100% Level) Plan Package
W2.09 - Eastbound I-70 from Monaco Bridge - Release for Construction (RFC)
W2.10 - Eastbound I-70 Quebec off-ramp

W2.10 - Eastbound |-70 Quebec off-ramp - Structural Concept Reports / Plans
W2.10 - Eastbound I-70 Quebec off-ramp - Preliminary (30% Level) Plan Package
W2.10 - Eastbound I-70 Quebec off-ramp - Final (100% Level) Plan Package

W2.10 - Eastbound I-70 Quebec off-ramp - Release for Construction (RFC)

W2.11 - Westbound I-70 to Monaco

W2.11 - Westbound I-70 to Monaco - Structural Concept Reports / Plans

W2.11 - Westbound I-70 to Monaco - Preliminary (30% Level) Plan Package

W2.11 - Westbound I-70 to Monaco - Final (100% Level) Plan Package

W2.11 - Westbound I-70 to Monaco - Release for Construction (RFC)

W2.12 - Quebec Westbound on-ramp (West of DRIR)

W2.12 - Quebec Westbound on-ramp (West of DRIR
W2.12 - Quebec Westbound on-ramp (West of DRIR
W2.12 - Quebec Westbound on-ramp (West of DRIR
W2.12 - Quebec Westbound on-ramp (West of DRIR
W2.13 - Quebec Westbound on-ramp (East of DRIR)
W2.13 - Quebec Westbound on-ramp (East of DRIR) - Structural Concept Reports / Pl
W2.13 - Quebec Westbound on-ramp (East of DRIR) - Preliminary (30% Level) Plan Pz
W2.13 - Quebec Westbound on-ramp (East of DRIR) - Final (100% Level) Plan Package
W2.13 - Quebec Westbound on-ramp (East of DRIR) - Release for Construction (RFC)
W2.16 - Quebec Eastbound off-ramp (SE of DRIR)

W2.16 - Quebec Eastbound off-ramp (SE of DRIR
W2.16 - Quebec Eastbound off-ramp (SE of DRIR
W2.16 - Quebec Eastbound off-ramp (SE of DRIR
W2.16 - Quebec Eastbound off-ramp (SE of DRIR
W2.18 - Quebec (NW Quadrant)

W2.18 - Quebec (NW Quadrant
W2.18 - Quebec (NW Quadrant
W2.18 - Quebec (NW Quadrant
W2.18 - Quebec (NW Quadrant
Area 2 Box Culverts

Structural Concept Reports / P
Preliminary (30% Level) Plan P
Final (100% Level) Plan Packa
ase for Construction (RFC)

)_
)_
).
)_

) - Structural Concept Reports / Plans
) - Preliminary (30% Level) Plan Pack
) - Final (100% Level) Plan Package

) - Release for Construction (RFC)

) - Structural Concept Reports / Plans

) - Preliminary (30% Level) Plan Package
) - Final (100% Level) Plan Package

) - Release for Construction (RFC)

Area 2 Box Culverts - Structural Concept Reports / Plans

Area 2 Box Culverts - Preliminary (30% Level) Plan Package

Area 2 Box Culverts - Final (100% Level) Plan Package

Area 2 Box Culverts - Release for Construction (RFC)

Area 2 Drainage Weirs and Gates

Area 2 Drainage Weirs and Gates - Final (100% Level) Plan Package
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‘ L.ILI1.DGN.02.13.DW.04 Area 2 Drainage Weirs and Gates - Release for Construction (RFC)
‘ LILIN.DGN.02.13.ND Area 2 Non-Standard Drainage Structures
‘ 1.ILI1.DGN.02.13.ND.03 Area 2 Non-Standard Drainage Structures - Final (100% Level) Plan Package
‘ L.ILII1.DGN.02.13.ND.04 Area 2 Non-Standard Drainage Structures - Release for Construction (RFC)
‘ LILIN.DGN.02.13.SS Area 2 Sign Structures
‘ 1.IL11.DGN.02.13.SS.03 Area 2 Sign Structures - Final (100% Level) Plan Package
‘ L.ILII1.DGN.02.13.SS.04 Area 2 Sign Structures - Release for Construction (RFC)
‘ L.ILII.DGN.02.13.VS Area 2 VMS Structures
‘ 1.ILI1.DGN.02.13.VS.03 Area 2 VMS Structures - Final (100% Level) Plan Package
‘ L.ILI1.DGN.02.13.VS.04 Area 2 VMS Structures - Release for Construction (RFC)
‘ L.I.NI.DGN.02.14 Area 2 Urban Design / Landscaping / Aes thetics
‘ L.ILIN.DGN.02.14.1 Area 2 Urban Design / Landscaping / Aes thetics - Final (100% Level) Plan Package
‘ LILIN.DGN.02.14.2 Area 2 Urban Design / Landscaping / Aes thetics - Release for Cons truction (RFC)
‘ IILII1.DGN.03 Area 3,4,5
‘ 1.1.11.DGN.03.02 Maintenance of Traffic (MOT)
‘ L.IL1N1.DGN.03.02.01 Area 3 - Phase 1 MOT 100% Plan Package
‘ L.ILIN.DGN.03.02.02 Area 3 - Phase 1 MOT Release for Construction (RFC)
‘ L.ILIN.DGN.03.02.03 Area 3 - Phase 2 MOT 100% Plan Package
‘ L.ILIN.DGN.03.02.04 Area 3 - Phase 2 MOT Release for Construction (RFC)
‘ 1.1.1I.DGN.03.03 Intelligent Transportation System (ITS) / Electronic Toll Collection (ETC)
‘ 1.IL11N1.DGN.03.03.01 Area 345 ITS/ ETC Civil
‘ 111.11.DGN.03.03.01.02 Area 345 ITS/ ETC Civil - Final (100% Level) Plan Package
‘ 1.IL.11.DGN.03.03.01.03 Area 345 ITS / ETC Civil - Release for Construction (RFC)
‘ L.ILIN.DGN.03.03.02 Area 345 ITS / ETC System Design Plans and Details
‘ 1.I1.11.DGN.03.03.02.02 Area 345 ITS / ETC System Design - Final (100% Level) Plan Package
‘ 1.11.11.DGN.03.03.02.03 Area 345 ITS / ETC System Design - Release for Construction (RFC)
‘ L.ILIN.DGN.03.03.03 Area 345 - Node Building at I-70/Airport
‘ 1.11.11.DGN.03.03.03.01.01 Area 345 - Node Building at I-70/Airport Concept Plan Package
‘ 1.I1.11.DGN.03.03.03.01.02 Area 345 - Node Building at I-70/Airport Preliminary (30% Level) Plan Package
‘ 1.11.11.DGN.03.03.03.01.03 Area 345 - Node Building at I-70/Airport Final (100% Level) Plan Package
‘ 1.11.11.DGN.03.03.03.01.04 Area 345 - Node Building at I-70/Airport Release for Construction (RFC)
‘ 1.1.11.DGN.03.06 Area 345 Roadway Pavements
‘ 1.IL.IN1.DGN.03.06.01 Area 345, 1-70 Mainline and CDOT Roadway Pavement Design Report
‘ L.ILIN.DGN.03.06.02 Area 345, Local Agency Roadways Pavement Design Report
‘ LILII.DGN.03.06.04 Area 345, Supplemental Geotechnical Investigation Report - I-70 Mainline
‘ L.ILIN.DGN.03.06.05 Area 345, Supplemental Geotechnical Investigation Report - CDOT Roadways
‘ L.ILIN.DGN.03.06.06 Area 345, Supplemental Geotechnical Investigation Report - Local Agency Roadways
‘ L.11.II.LDGN.03.06.08 Area 345, PCCP Jointing Plan, I-70 Mainline
‘ L.ILIN.DGN.03.06.09 Area 345, PCCP Jointing Plan, CDOT and Local Agency Roadways
‘ 1.I.NI.DGN.03.07 Area 345 Geotechnical Investigation
‘ L.ILIN.DGN.03.07.PV Pavement
‘ 1.ILIN1.DGN.03.07.S3 Area 345 Bridges
‘ IILII1.DGN.03.07.S3.01A S3.01.A- E-17-AF S 1270 over 170
‘ 1IL1I1.DGN.03.07.S3.501A S5.01.A- E-17-AF T 170 WB over Peoria Street
‘ 1IL1I1.DGN.03.07.S3.502A S5.02.A- E-17-AF U 170 EB over Peoria Street
‘ L.ILIN1.DGN.03.07.W3 Area 345 Walls
‘ L.ILI1.DGN.03.07.W3.01 W3.01 - Northwest of 1-270 Flyover Bridge
‘ 11L1I1.DGN.03.07.W3.02 W3.02 - Southeast of I-270 Flyover Bridge
‘ 111L11.DGN.03.07.W3.03 W3.03 - Southwest of I-270 Flyover Bridge
‘ 1.IL11.DGN.03.07.W3.04 W3.04 - Northeast of I-270 Flyover Bridge
‘ L.IL1I.LDGN.03.07.W3.05 W5.01 - Southeast Corner of Havana Street
‘ L.ILIII.DGN.03.07.W3.06 W5.02 - Eastbound on-ramp from Peoria Street
‘ L.ILIN.DGN.03.07.08 Area 345 Sign and VMS Structures
‘ LLILIN.DGN.03.07.ND Area 345 Non-Standard Drainage Structures
‘ L.ILIN.DGN.03.07.DW Area 345 Drainage Weirs and Gates
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By !ILII.DGN.03.07.NB
‘ 1.1.1I.DGN.03.08
‘ L.ILIN.DGN.03.08.02
By IILII.DGN.03.08.02.02.03
‘ 1.11.11.DGN.03.08.02.02.04
Bgy ILII.DGN.03.08.03
‘ 1.11.11.DGN.03.08.03.02.03
‘ 1.11.11.DGN.03.08.03.02.04
By 1ILII.DGN.03.08.04
‘ 1.11.11.DGN.03.08.04.01
Bgy ILII.DGN.03.08.04.02
By 1ILII.DGN.03.08.05
‘ 1.11.11.DGN.03.08.05.01
By IILII.DGN.03.08.05.02
‘ L.ILIN.DGN.03.08.06
Bgy ILII.DGN.03.08.06.01
By IILII.DGN.03.08.06.02
‘ L.ILIN.DGN.03.08.07
By IILIII.DGN.03.08.07.01
‘ 1.11.11.DGN.03.08.07.02
Bgy 1ILII.DGN.03.09
By 1ILII.LDGN.03.09.01
‘ 1.IL.11.DGN.03.09.01.03
Bgy !ILII.DGN.03.09.01.04
‘ L.ILIN.DGN.03.09.02
‘ 1.11.11.DGN.03.09.02.03
By IILII.DGN.03.09.02.04
‘ 1.I.NI.DGN.03.11
Bgy 1ILII.DGN.03.11.01
‘ L.ILIN.DGN.03.11.03
‘ 1.I.NI.DGN.03.13
By IILII.DGN.03.13.83
‘ L.ILII1.DGN.03.13.S3.01A
Kgy !ILII.DGN.03.13.83.01A.01
Ky IILIIL.DGN.03.13.S3.01A.02
‘ 1.1.11.DGN.03.13.S3.01A.03
Ky IILIIL.DGN.03.13.S3.01A.04
‘ L.ILII1.DGN.03.13.S3.501A
Fgy !ILII.DGN.03.13.83.501A.01
Ky IILII.DGN.03.13.83.501A.02
‘ 1.1.11.DGN.03.13.S3.501A.03
Ky IIL.II.DGN.03.13.83.501A.04
‘ L.ILII1.DGN.03.13.S3.502A
Fgy !ILII.DGN.03.13.83.502A.01
By II1.II.DGN.03.13.83.502A.02
‘ 1.1.11.DGN.03.13.S3.502A.03
Fgy IILII.DGN.03.13.83.502A.04
‘ LILIN.DGN.03.13.W3
‘ L.ILII1.DGN.03.13.W3.01
By IILIL.DGN.03.13.W3.01.01
‘ 1.1.I.DGN.03.13.W3.01.02
Fgy IILII.DGN.03.13.W3.01.03
‘ L.I.1I.DGN.03.13.W3.01.04
‘ 1.ILI1.DGN.03.13.W3.02
By II1LIL.DGN.03.13.W3.02.01

Area 345 Node Building at I-70/Airport

Area 345 Drainage

Area 345 -1-70 and CDOT Roadways

Area 345 -1-70 and CDOT Roadways Drainage Final (100% Level) Plan Package
Area 345 -1-70 and CDOT Roadways Drainage Release for Construction (RFC)
Area 345 - Local Streets Drainage

Area 345 - Local Streets Drainage Final (100% Level) Plan Package

Area 345 - Local Streets Drainage Release for Construction (RFC)

Area 345 - Interim Drainage Report

Area 345 - Interim Drainage Report - 100% Submittal

Area 345 - Interim Drainage Report - RFC Submittal

Area 345 - Interim Water Quality Report

Area 345 - Interim Water Quality Report - 100% Submittal

Area 345 - Interim Water Quality Report - RFC Submittal

Area 345 - Temporary Dranage Plans - Phase 1

Area 345 - Temporary Dranage Plans - Phase 1- 100% Submittal

Area 345 - Temporary Drainage Plans - Phase 1- RFC Submital

Area 345 - TemporaryDrainage Plans - Phase 2

Area 345 - Temporary Dranage Plans - Phase 2- 100% Submittal

Area 345 - Temporary Drainage Plans - Phase 2- RF C Submittal

Area 345 Roadway

Area 3,4,5 Mainline Roadway Package

Area 3,4,5 Mainline Roadway - Final (100% Level) Plan Package

Area 3,4,5 Mainline Roadway - Release for Construction (RFC)

Area 3,4,5 Local Roadway Package

Area 3,4,5 Local Roadway - Final (100% Level) Plan Package

Area 3,4,5 Local Roadway - Release for Construction (RFC)

Area 345 Pavement Markings, Signalization and Lighting

Area 345 - Pavement Markings, Signalization and Lighting - Final (100% Level) Plan Pac
Area 345 - Pavement Markings, Signalization and Lighting - Release for Construction (R
Area 3,4,5 Structures

Area 3,4,5 Bridges

S3.01.A- E-17-AF S 1270 over 170

S3.01.A- E-17-AF S 1270 over I70 - Structural Concept Reports / Plans

S3.01.A- E-17-AF S 1270 over I70 - Preliminary (30% Level) Plan Package
S3.01.A- E-17-AF S 1270 over 170 - Fina (100% Level) Plan Package

S3.01.A- E-17-AF S 1270 over I70 - Release for Construction (RFC)

S5.01.A- E-17-AF T 170 WB over Peoria Street

S5.01.A- E-17-AF T 170 WB over Peoria Street - Structural Concept Reports / Plans
S5.01.A- E-17-AF T 170 WB over Peoria Street - Preliminary (30% Level) Plan Package
S5.01.A- E-17-AF T 170 WB over Peoria Street - Final (100% Level) Plan Package
S5.01.A- E-17-AF T 170 WB over Peoria Street - Release for Construction (RFC)
S5.02.A- E-17-AF U 170 EB over Peoria Street

S5.02.A- E-17-AF U 170 EB over Peoria Street - Structural Concept Reports / Plans
S5.02.A- E-17-AFU 170 EB over Peoria Street - Preliminary (30 % Level) Plan Package
S5.02.A- E-17-AF U 170 EB over Peoria Street - Final (100% Level) Plan Package
S5.02.A- E-17-AFU 170 EB over Peoria Street - Release for Construction (RFC)
Area 3,4,5 Walls

W3.01 - Northwest of 1-270 Flyover Bridge

W3.01 - Northwest of 1-270 Flyover Bridge - Structural Concept Reports / Plans
W3.01 - Northwest of |-270 Flyover Bridge - Preliminary (30% Level) Plan Package
W3.01 - Northwest of 1-270 Flyover Bridge - Final (100% Level) Plan Package
W3.01 - Northwest of 1-270 Flyover Bridge - Release for Construction (RFC)
W3.02 - Southeast of I-270 Flyover Bridge

W3.02 - Southeast of I-270 Flyover Bridge - Structural Concept Reports / Plans
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‘ 1.1L.11.DGN.03.13.W3.02.02 W3.02 - Southeast of I-270 Flyover Bridge - Preliminary (30% Level) Plan Package
‘ 1.1.11.DGN.03.13.W3.02.03 W3.02 - Southeast of |-270 Flyover Bridge - Final (100% Level) Plan Package
‘ L.I.11.DGN.03.13.W3.02.04 W3.02 - Southeast of I-270 Flyover Bridge - Release for Construction (RFC)
‘ 1.IL11.DGN.03.13.W3.03 W3.03 - Southwest of 1-270 Flyover Bridge
‘ 1.1.11.DGN.03.13.W3.03.01 W3.03 - Southwest of 1-270 Flyover Bridge - Structural Concept Reports / Plans
‘ 1.1L.111.DGN.03.13.W3.03.02 W3.03 - Southwest of 1-270 Flyover Bridge - Preliminary (30% Level) Plan Package
‘ 1.1.11.DGN.03.13.W3.03.03 W3.03 - Southwest of I-270 Flyover Bridge - Final (100% Level) Plan Package
‘ 1.1.11.DGN.03.13.W3.03.04 W3.03 - Southwest of 1-270 Flyover Bridge - Release for Construction (RFC)
‘ 1.IL11.DGN.03.13.W3.04 W3.04 - Northeast of I-270 Flyover Bridge
‘ 1.1.1N1.DGN.03.13.W3.04.01 W3.04 - Northeast of 1-270 Flyover Bridge - Structural Concept Reports / Plans
‘ 1.1.11.DGN.03.13.W3.04.02 W3.04 - Northeast of I-270 Flyover Bridge - Preliminary (30% Level) Plan Package
‘ 1.1L.11.DGN.03.13.W3.04.03 W3.04 - Northeast of I-270 Flyover Bridge - Final (100% Level) Plan Package
‘ L.I.IN1.DGN.03.13.W3.04.04 W3.04 - Northeast of I1-270 Flyover Bridge - Release for Construction (RFC)
‘ L.IL1II.LDGN.03.13.W3.05 W5.01 - Southeast Corner of Havana Street
‘ 1.1.11.DGN.03.13.W3.05.01 W5.01 - Southeast Corner of Havana Street - Structural Concept Reports / Plans
‘ 1.1.11.DGN.03.13.W3.05.02 W5.01 - Southeast Corner of Havana Street - Preliminary (30% Level) Plan Package
‘ 1.1.11.DGN.03.13.W3.05.03 W5.01 - Southeast Corner of Havana Street - Final (100% Level) Plan Package
‘ 1.1.11.DGN.03.13.W3.05.04 W5.01 - Southeast Corner of Havana Street - Release for Construction (RFC)
‘ L.ILIII.DGN.03.13.W3.06 W5.02 - Eastbound on-ramp from Peoria Street
‘ 1.1.11.DGN.03.13.W3.06.01 W5.02 - Eastbound on-ramp from Peoria Street - Structural Concept Reports / Plans
‘ 1.1.11.DGN.03.13.W3.06.02 W5.02 - Eastbound on-ramp from Peoria Street - Preliminary (30% Level) Plan Package
‘ 1.1.11.DGN.03.13.W3.06.03 W5.02 - Eastbound on-ramp from Peoria Street - Final (100% Level) Plan Package
‘ 1.1.11.DGN.03.13.W3.06.04 W5.02 - Eastbound on-ramp from Peoria Street - Release for Construction (RFC)
‘ L.ILIN.DGN.03.13.DW Area 345 Drainage Weirs and Gates
‘ I.1L11.DGN.03.13.DW.- Area 345 Drainage Weirs and Gates - Final (100% Level) Plan Package
‘ 1.IL.11.DGN.03.13.DW.04 Area 345 Drainage Weirs and Gates - Release for Construction (RFC)
‘ L.ILIN.DGN.03.13.ND Area 345 Non-Standard Drainage Structures
‘ 1.ILI1.DGN.03.13.ND.03 Area 345 Non-Standard Drainage Structures - Final (100% Level) Plan Package
‘ L.ILI1.DGN.03.13.ND.04 Area 345 Non-Standard Drainage Structures - Release for Construction (RFC)
‘ LILIN.DGN.03.13.SS Area 345 Sign Structures
‘ 1.IL11.DGN.03.13.SS.03 Area 345 Sign Structures - Final (100% Level) Plan Package
‘ 1.IL11.DGN.03.13.SS.04 Area 345 Sign Structures - Release for Construction (RFC)
‘ L.ILII.LDGN.03.13.VS Area 345 VMS Structures
‘ 1.IL11.DGN.03.13.VS.03 Area 345 VMS Structures - Final (100% Level) Plan Package
‘ L.ILI1.DGN.03.13.VS.04 Area 345 VMS Structures - Release for Construction (RFC)
‘ 1.ILIN1.DGN.03.13.01 Area 5, Node Building
‘ L.ILII.DGN.03.13.01.01 Area 5, Node Building - Structural Concept Reports / Plans
‘ 1.IL11.DGN.03.13.01.02 Area 5, Node Building - Preliminary (30% Level) Plan Package
‘ 1.IL11.DGN.03.13.01.03 Area 5, Node Building - Final (100% Level) Plan Package
‘ I.ILI1.DGN.03.13.01.04 Area 5, Node Building - Release for Construction (RFC)
‘ L.I.II.DGN.03.14 Area 345 Urban Design / Landscaping / Aesthetics
‘ L.ILIN.DGN.03.14.1 Area 345 Urban Design / Landscaping / Aesthetics - Final (100% Level) Plan Package
‘ LILIN.DGN.03.14.2 Area 345 Urban Design / Landscaping / Aesthetics - Release for Construction (RF C)
‘ LILIN.DGN.06 Tunnel / Cover Area
‘ 1.1.11.DGN.06.03 Intelligent Transportation System (ITS) / Electronic Toll Collection (ETC)
‘ 1.I.1NI.DGN.06.03.ere Tunnel / Cover ITS/ ETC Civil
‘ 1.ILI1.DGN.06.03.ere.02 Tunnel / Cover ITS/ETC Civil - Final (100% Level) Plan Package
‘ 1.IL.II1.DGN.06.03.ere.03 Tunnel / Cover ITS/ ETC Civil - Release for Construction (RFC)
‘ L.ILIN.DGN.06.03.02 Tunnel / Cover ITS/ ETC System Design Plans and Details
‘ 1.11.11.DGN.06.03.02.02 Tunnel / Cover ITS/ ETC System Design - Final (100% Level) Plan Package
‘ 1.11.11.DGN.06.03.02.03 Tunnel / Cover ITS / ETC System Design - Release for Construction (RFC)
‘ 1.1.1I.DGN.06.07 Tunnel / Cover Area Geotechnical Investigation
‘ 1.I111.DGN.06.07.02 S1.11.B - Clayton Street over 170
‘ 1.1.1I.DGN.06.07.03 S$1.11.C - Columbine Street over I70
‘ 1.ILII.LDGN.06.07.04 Tunnel Cover Area - Geotextile Locations
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Bgy 1ILII.DGN.06.07.01

‘ L.ILIN.DGN.06.07.0H1

‘ L.ILIN.DGN.06.07.0H2

By IILII.DGN.06.07.0H3

‘ L.ILIN.DGN.06.07.0H4

Bgy ILII.DGN.06.07.05

‘ L.ILIN.DGN.06.07.06

‘ 1.1.1II.DGN.06.12

By 1ILII.DGN.06.12.02
‘ 1.IL11.DGN.06.12.02.02
Bgy ILII.DGN.06.12.02.03
By IILII.DGN.06.12.02.04

‘ L.ILIN.DGN.06.12.03

By IILII.DGN.06.12.04

‘ L.ILIN.DGN.06.12.05

Bgy ILII.DGN.06.12.06

By IILII.DGN.06.13

‘ L.ILIN.DGN.06.13.11B
By IILII.DGN.06.13.11B.01
‘ 1.I1.11.DGN.06.13.11B.02
Bgy !ILIN.DGN.06.13.11B.03
By IILIL.DGN.06.13.11B.04

‘ L.ILIN.DGN.06.13.T1
By IILII.DGN.06.13.T1.01
‘ L.ILII1.DGN.06.13.T1.02
‘ L.ILII1.DGN.06.13.T1.03
By IILIL.DGN.06.13.T1.04

‘ L.ILIN.DGN.06.13.0H4
Bgy !ILII.DGN.06.13.0H4.01
‘ 1.ILI1.DGN.06.13.0H4.02
‘ 1.ILI1.DGN.06.13.0H4.03
By IILII.DGN.06.13.0H4.04

‘ L.ILIN.DGN.06.13.0H3
Bgy !ILI1.DGN.06.13.0H3.01
By IILII.DGN.06.13.0H3.02
‘ 1.ILI1.DGN.06.13.0H3.03
By IILII.DGN.06.13.0H3.04

‘ L.ILIN.DGN.06.13.0H2
Bgy !ILIN.DGN.06.13.0H2.01
By IILII.DGN.06.13.0H2.02
‘ L.ILI1.DGN.06.13.0H2.03
By IILII.DGN.06.13.0H2.04

‘ L.ILIN.DGN.06.13.0H1
Bgy !ILIN.DGN.06.13.0H1.01
By IILIL.DGN.06.13.0H1.02
‘ L.ILII1.DGN.06.13.0H1.03
Bgy !ILII.DGN.06.13.0H1.04

‘ LILIN.DGN.06.13.11C
‘ 1.IL11.DGN.06.13.11C.01
By IILIL.DGN.06.13.11C.02
‘ 1.11.11.DGN.06.13.11C.03
Bgy !ILII.DGN.06.13.11C.04

‘ LILIN.DGN.06.13.11A
‘ 1.ILII1.DGN.06.13.11A.01
By IILIL.DGN.06.13.11A.02

S1.11.A - Cover Tunnel, Structure

ST.08 - N46th Ave Overhang -York St. to Josephine St.

ST.09 - N46th Ave Overhang - Josephine St. to Columbine St.

ST.10 - N46th Ave Overhang - Clayton St. to Fillmore St.

ST.11 - N46th Ave Overhang - Fillmore St. to Milwaukee St.

GT.70: Tunnel Area, Cover Plant Buildings

GT.80: Tunnel Area, Ventilation Building and Plenum

Cover MEP Systems

Tunnel / Cover Mechanical / Electrical / Plumbing (MEP)

Tunnel / Cover Mechanical / Electrical / Plumbing (MEP) - Preliminary (30% Level) Plan
) - Final (100% Level) Plan Pack

Tunnel / Cover Mechanical / Electrical / Plumbing (MEP) - Release for Construction (RF

Tunnel / Cover Mechanical / Electrical / Plumbing (MEP

Tunnel / Cover Area, Cover MEP Design Baseline Report

Tunnel / Cover Area, MEP Commissioning Test Plan

Tunnel / Cover Area, Functional Design Specification (FDS)

Tunnel / Cover Area, Requirements Traceabiity Matrix (RTM)

Tunnel / Cover Structures

S1.11B - Clayton Street over 170

S1.11B - Clayton Street over 170 - Structural Concept Reports / Plans

S1.11B - Clayton Street over 170 - Preliminary (30% Level) Plan Package

S1.11B - Clayton Street over 170 - Final (100% Level) Plan Package

S1.11B - Clayton Street over 170 - Release for Construction (RFC)

WT1.CV - Cover - North and Center Walls

WT1.CV - Cover - North and Center Walls - Structural Concept Reports / Plans
WT1.CV - Cover - North and Center Walls - Preliminary (30% Level) Plan Package
WT1.CV - Cover - North and Center Walls - Final (100% Level) Plan Package
WT1.CV - Cover - North and Center Walls - Release for Construction (RFC)

S1.23 - N46th Ave Overhang - Fillmore St. to Milwaukee St.

S1.XX.X - N46th Overhang - Fillmore to Milwaukee - Structural Concept Reports / Plans
S1.XX.X - N46th Overhang - Fillmore to Milwaukee - Preliminary (30% Level) Plan Pack
S1.XX.X - N46th Overhang - Fillmore to Milwaukee - Final (100% Level) Plan Package
S1.XX.X - N46th Overhang - Fillmore to Milwaukee - Release for Construction (RFC)
S1.22 - N46th Ave Overhang - Clayton St. to Fillmore St.

S1.XX.X - N46th Overhang - Clayton to Fillmore - Structural Concept Reports / Plans
S1.XX.X - N46th Overhang - Clayton to Fillmore - Preliminary (30% Level) Plan Package
S1.XX.X - N46th Overhang - Clayton to Fillmore - Final (100% Level) Plan Package
S1.XX.X - N46th Overhang - Clayton to Fillmore - Release for Construction (RFC)
S1.21- N46th Ave Overhang - Josephine St. to Columbine St.

S1.XX.X - N46th Overhang - Josephine to Columbine - Structural Concept Reports / Ple
S1.XX.X - N46th Overhang - Josephine to Columbine - Preliminary (30% Level) Plan Pa
S1.XX.X - N46th Overhang - Josephine to Columbine - Final (100% Level) Plan Package
S1.XX.X - N46th Overhang - Josephine to Columbine - Release for Construction (RFC)
S1.20 - N46th Overhang - York St. to Josephine St.

S1.XX.X - N46th Overhang - York to Josephine - Structural Concept Reports / Plans
S1.XX.X - N46th Overhang - York to Josephine - Preliminary (30% Level) Plan Package
S1.XX.X - N46th Overhang - York to Josephine- Final (100% Level) Plan Package
S1.XX.X - N46th Overhang - York to Josephine - Release for Construction (RFC)
S$1.11C - Columbine Street over 170

S1.11C - Columbine Street over 170 - Structural Concept Reports / Plans

S1.11C - Columbine Street over 170 - Preliminary (30% Level) Plan Package

S1.11C - Columbine Street over 170 - Final (100% Level) Plan Package

S1.11C - Columbine Street over 170 - Release for Construction (RFC)

S1.11.A - E-17-AEL 170 Cover Structure

S1.11.A - E-17-AEL 170 Cover Structure - Structural Concept Reports / Plans

S1.11.A - E-17-AEL 170 Cover Structure - Preliminary (30% Level) Plan Package

=

= 3 3 3
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‘ L.ILI1.DGN.06.13.11A.03 S1.11.A - E-17-AEL 170 Cover Structure - Final (100% Level) Plan Package
‘ L.ILI1.DGN.06.13.11A.04 S1.11.A - E-17-AEL 170 Cover Structure - Release for Construction (RFC)
‘ L.I1.II.LDGN.06.13.06 Tunnel Area, Cover Plant Buildings
‘ L.ILIII.DGN.06.13.06.01 Cover Plant Buildings - Structural Concept Reports / Plans
‘ 1.11.11.DGN.06.13.06.02 Cover Plant Buildings - Preliminary (30% Level) Plan Package
‘ 1.I1.11.DGN.06.13.06.03 Cover Plant Buildings - Final (100% Level) Plan Package
‘ 1.IL.11.DGN.06.13.06.04 Cover Plant Buildings - Release for Construction (RFC)
‘ L.I1.II.LDGN.06.13.05 Tunnel Area, Ventilation Building and Plenum
‘ L.ILII.DGN.06.13.05.01 Venftiation Building and Plenum - Structural Concept Reports / Pans
‘ 1.IL.11.DGN.06.13.05.02 Ventilation Building and Plenum - Preiminary (30% Level) Plan Package
‘ 1.I1.11.DGN.06.13.05.03 Venftiation Building and Plenum - Fnal (100% Level) Plan Package
‘ 1.IL11.DGN.06.13.05.04 Venftiation Building and Plenum - Release for Construction (RFC)
‘ 1.I.1I.DGN.06.14 Tunnel / Cover Urban Design / Landscaping / Aesthetics
‘ L.ILIN1.DGN.06.14.01 Tunnel / Cover Urban Design / Landscaping / Aesthetics - Final (100% Level) Plan Pack
‘ L.ILIN.DGN.06.14.1 Tunnel / Cover Urban Design / Landscaping / Aesthetics - Release for Construction (RF
‘ L.ILIN.DGN.06.14.02 Swansea Elementary School and Cover Park - Urban Design
‘ 1.11.11.DGN.06.14.02.01 Swansea Elementary School and Cover Park - Urban Design - (30% Level) Plan Packa
‘ 1.IL11.DGN.06.14.02.02 Swansea Elementary School and Cover Park - Urban Design - Final (100% Level) Plan
‘ 1.I1.11.DGN.06.14.02.03 Swansea Elementary School and Cover Park - Urban Design - Release for Constructior
‘ LILILMAN Construction Work Management
‘ LILII.MAN.PER Permits
‘ LILIIL.MAN.PRO Procurement
‘ LILIIN.MAN.PRO.PRO1 Procure Tunnel Girders
‘ L.ILIILMAN.PRO.PRO12 Procure ITS Equipment
‘ LILIIN.MAN.PRO.PRO 11 Procure Tunnel Girders Bottom Precast Slab
‘ L.I.H.MAN.PRO.PRO 111 Procure Tunnel Girders Top Precast Slab
‘ LILII.MAN.PRO.1 UPRR Procurement
‘ LILIN.MAN.PRO.1.PRO Procurement - Stage 1
‘ LILII.MAN.PRO.1.PRO.ar0312 Turnouts
‘ L.ILIIN1.MAN.PRO.1.PRO.ar031 Reinforcing Steel
‘ L.ILII1.MAN.PRO.1.PRO.ar0311 Steel Bridge Girders & Diaphragms
‘ LILIN.MAN.PRO.1.PRO1 Procurement - Stage 2
‘ L.ILIIN1.MAN.PRO.1.PRO1.ar031 Reinforcing Steel
‘ LILII.MAN.PRO.1.PRO1.ar0311 Bridge Girders
‘ L.ILINLMAN.PRO.1.PRO2 Procurement - Service Road
‘ L.ILIIN1.MAN.PRO.1.PRO2.ar031 Reinforcing Steel
‘ LILII.MAN.PRO.1.PRO2.ar0311 BT-72Bridge Girders
‘ LILII.MAN.PRO.2 Area 1
‘ LILIN.MAN.PRO.2.PRO13 Girders - York Street
‘ LILHLMAN.PRO.2.PRO12 Girders - Monroe Street
‘ LILIN.MAN.PRO.2.PRO1 Girders - Clayton Street
‘ L.ILINLMAN.PRO.2.PRO11 Girders - Columbine Street
‘ LILIN.MAN.PRO.2.ar031 Procure Reinforcing Steel - Clayton Street
‘ LILII.MAN.PRO.2.ar031.1 (New WBS)
‘ LILIN.MAN.PRO.2.ar03111 Columbine Street Bridge - Reinforcing Steel
‘ LILIN.MAN.PRO.2.ar0312 York Street Bridge
‘ LILIN.MAN.PRO.2.1 Tunnel Slab - Reinforcing Steel
‘ LILIN.MAN.PRO.2.ar0311 Clayton Street Bridge - Reinforcing Steel
‘ LILII.MAN.PRO.PRO Area 2
‘ LILIN.MAN.PRO.PRO.PRO Procurement - I-70 Bridge Over Dahlia
‘ LILII1.MAN.PRO.PRO.PRO.ar032 MSE Walls
‘ L.ILII1.MAN.PRO.PRO.PRO.ar031 Drainage Pipe/Materials
‘ LILII.MAN.PRO.PRO.PRO.ar0311 Bridge Girders
‘ LILIN.MAN.PRO.PRO.PRO1 Procurement - I-70 Bridge Over Holly
‘ LILII1.MAN.PRO.PRO.PRO1.ar032 MSE Walls
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‘ L.ILIIN.MAN.PRO.PRO.PRO1.ar031 Drainage Pipe/Materials
‘ LILII.MAN.PRO.PRO.PRO1.ar0311 Bridge Girders
‘ LILIN.MAN.PRO.PRO.PRO2 Procurement - I-70 Bridge Over Monaco
‘ LILII.MAN.PRO.PRO.PRO2.ar032 MSE Walls
‘ L.ILIIN.MAN.PRO.PRO.PRO2.ar031 Drainage Pipe/Materials
‘ LILII.MAN.PRO.PRO.PRO2.ar0311 Bridge Girders
‘ L.ILIL.MAN.PRO.PRO.PRO4 Procurement - EB I-70 Off-Ramp to Quebec St over Rock Island RR
‘ LILII.MAN.PRO.PRO.PRO4.ar032 MSE Walls
‘ L.ILIIN.MAN.PRO.PRO.PRO4.ar031 Drainage Pipe/Materials
‘ LILII.MAN.PRO.PRO.PRO4.ar0311 Bridge Girders
‘ L.ILIN.MAN.PRO.PRO.PRO3 Procurement - I-70 Bridge Over Quebec Street
‘ LILII.MAN.PRO.PRO.PRO3.ar032 MSE Walls
‘ L.ILIN.MAN.PRO.PRO.PRO3.ar031 Drainage Pipe/Materials
‘ LILII.MAN.PRO.PRO.PRO3.ar0311 Bridge Girders
‘ IILII.MAN.PRO.PRO3 Area 3
‘ L.ILIN.MAN.PRO.PRO3.PRO Procurement - EB |-270 Bridge Over |-70
‘ LILII1.MAN.PRO.PRO3.PRO.ar032 MSE Walls
‘ LILII.MAN.PRO.PRO3.PRO.ar0311 Bridge Girders
‘ LILII.MAN.PRO.PRO5 Area 5
‘ L.ILIN.MAN.PRO.PRO5.PRO Procurement - I-70 Bridge Widening Over Peoria Street
‘ LILII.MAN.PRO.PRO5.PRO.ar032 MSE Walls
‘ LILII.MAN.PRO.PRO5.PRO.ar0311 Bridge Girders
‘ LILIL.MAN.A1 Area 1 - Brighton Blvd to Dahlia St.- Sta 2000+00 to 2085+00 (1.61 miles)
‘ LILII.MAN.A1.Ph1 Phase 1
‘ LILIN.MAN.A1.Ph1.1 Stage 1
‘ L.ILIN.MAN.A1.Ph1.1.1 Segment 1 - Brighton Blvd to York St. - (Sta 2000+00 to Sta 2025+50)
‘ LILIN.MAN.A1.Ph1.1.1.2 Construct NB Brighton Blvd. Detour
‘ LILIN.MAN.A1.Ph1.1.2 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)
‘ LILIN.MAN.A1.Ph1.1.2.2 46th Ave S. Utilities - York St. to Columbine St. Sanitary Sewer
‘ LILI.MAN.A1.Ph1.1.2.5 46th Ave S. Utilities - Columbine St. to Clayton St. - Sanitary Sewer
‘ LILIII.MAN.A1.Ph1.1.2.10 Clayton St. Bridge over I-70 (Double Shifted)
‘ IILII1.MAN.A1.Ph1.1.2.10.1 Substructure
‘ IILII.MAN.A1.Ph1.1.2.10.1.A3 Abutment 3
‘ LILII.MAN.A1.Ph1.1.2.10.1.2  Pier 2
‘ LILII.MAN.A1.Ph1.1.2.10.1.A1 Abutment 1
‘ L.ILIILMAN.A1.Ph1.1.2.10.2 Superstructure
‘ LILII.MAN.A1.Ph1.1.2.3 Utilities @ Clayton St. Bridge
‘ LILIN.MAN.A1.Ph1.1.3 Segment 3 - Fillmore St. to Dahlia St. - (Sta 2042+00 to Sta 2085+00)
‘ L.ILIILMAN.A1.Ph1.1.3.555 Construct Steele St./Vasquez Blvd. Detour
‘ LILIILMAN.A1.Ph1.1.3.1 Construct WB |-70 Detour On-Ramp from Steele St./Vasquez Blvd.
‘ LILI.MAN.A1.Ph1.1.3.10 46th North - Jackson St. to Colorado Blvd.
‘ LILIILMAN.A1.Ph1.1.3.9 46th North - Steele/ Vasquez to Jackson St.
‘ LILIN.MAN.A1.Ph1.2 Stage 2
‘ LILII.MAN.A1.Ph1.2.1 Segment 1 - Brighton Blvd to York St. - (Sta 2000+00 to Sta 2025+50)
‘ L.ILI.MAN.A1.Ph1.2.1.BBLVD NB Brighton Blvd. Reconstruction
‘ LILIIN.MAN.A1.Ph1.2.2 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)
‘ LILIILLMAN.A1.Ph1.2.2.3 Construct York St. Detour
‘ LILII.MAN.A1.Ph1.2.2.1 46th Ave S. Utilities - York St. to Columbine St.
‘ IILII1.MAN.A1.Ph1.2.2.1.1 Storm Drain
‘ LILIII.MAN.A1.Ph1.2.2.5 46th Ave S. Utilities - Columbine St. to Clayton St.
‘ IILII1.MAN.A1.Ph1.2.2.5.1 Storm Drain
‘ LILI1.MAN.A1.Ph1.2.2.10 Columbine St. Bridge over I-70 (Double Shifted)
‘ IILII1.MAN.A1.Ph1.2.2.10.1 Substructure
‘ IILIII.MAN.A1.Ph1.2.2.10.1.A1 Abutment 3
‘ LILII.MAN.A1.Ph1.2.2.10.1.2  Pier 2
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‘ LILII.MAN.A1.Ph1.2.2.10.1.A3 Abutment 1
‘ L.ILI.MAN.A1.Ph1.2.2.10.2 Superstructure Spans 1 & 2
‘ LILII.MAN.A1.Ph1.2.2.4 Utilities @ Columbine St. Bridge
‘ LILIIN.MAN.A1.Ph1.2.3 Segment 3 - Fillmore St. to Dahlia St. - (Sta 2042+00 to Sta 2085+00)
‘ L.ILI1.MAN.A1.Ph1.2.3.4 Steele/Vasquez St. (Roadway Only)
‘ L.ILII1.MAN.A1.Ph1.2.3.3 Steele/Vasquez St. Bridge over |-70
‘ IILII1.MAN.A1.Ph1.2.3.3.1 Substructure
‘ LILII.MAN.A1.Ph1.2.3.3.1.A1  Abutment 3
‘ LILII.MAN.A1.Ph1.2.3.3.1.P2  Pier 2
‘ LILII.MAN.A1.Ph1.2.3.3.1.A3  Abutment 1
‘ L.ILIILMAN.A1.Ph1.2.3.3.2 Superstructure
‘ LILIII.MAN.A1.Ph1.2.3.2 Cook St. over I-70 (AllN. Span & 1/2 S. Span)
‘ IILII1.MAN.A1.Ph1.2.3.2.1 Substructure
‘ LILIII.MAN.A1.Ph1.2.3.2.1.A1  Abutment 3
‘ LILII.MAN.A1.Ph1.2.3.2.1.2 Pier 2
‘ LILII.MAN.A1.Ph1.2.3.2.1.A3  Abutment 1
‘ L.ILIILMAN.A1.Ph1.2.3.2.2 Superstructure
‘ LILIII.MAN.A1.Ph1.2.3.10 BNSF Railroad over I-70
‘ IILII1.MAN.A1.Ph1.2.3.10.1 Substructure
‘ IILIII.MAN.A1.Ph1.2.3.10.1.A3 Abutment 3
‘ IILII.MAN.A1.Ph1.2.3.10.1.2  Pier 2
‘ LILII.MAN.A1.Ph1.2.3.10.1.A1 Abutment 1
‘ L.ILI.MAN.A1.Ph1.2.3.10.2 Superstructure Spans 1 & 2
‘ L.ILI.MAN.A1.Ph1.2.3.1 Monroe Street over I-70 (All N. Span & 1/2 S. Span)
‘ IILII1.MAN.A1.Ph1.2.3.1.3 Substructure
‘ LILII.MAN.A1.Ph1.2.3.1.3.A1  Abutment 3
‘ LILII.MAN.A1.Ph1.2.3.1.3.P2  Pier 2
‘ LILII.MAN.A1.Ph1.2.3.1.3.A3  Abutment 1
‘ L.ILIILMAN.A1.Ph1.2.3.1.4 Superstructure Spans 1 & 2
‘ LILIN.MAN.A1.Ph1.ST3 Stage 3
‘ L.ILIN.MAN.A1.Ph1.ST3.S1 Segment 1 - Brighton Blvd to York St. - (Sta 2000+00 to Sta 2025+50)
‘ L.ILIN.MAN.A1.Ph1.ST3.S1.BBLVD  SB Brighton Blvd. Reconstruction
‘ L.ILIIN.MAN.A1.Ph1.ST3.S2 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)
‘ LILIII.MAN.A1.Ph1.ST3.52.4 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)
‘ IILII1.MAN.A1.Ph1.ST3.52.4.1 Station 2025+50 to Station 2027+50
‘ LILII.MAN.A1.Ph1.ST3.52.1 Station 2026+00 to Station 2029+00
‘ L.ILI1.MAN.A1.Ph1.8T3.S2.2 York St. Bridge over I-70 (All of Span 2 and 1/2 of Span 1) - East Half
‘ IILII1.MAN.A1.Ph1.ST3.52.2.1 Substructure
‘ LILIII.MAN.A1.Ph1.ST3.52.2.1 Abutment 3
‘ LILII.MAN.A1.Ph1.ST3.82.2.1 Pier 2
‘ LILII.MAN.A1.Ph1.ST3.52.2.1 Abutment 1
‘ L.ILIILMAN.A1.Ph1.8T3.82.2.2 Superstructure - Spans 1 & 2
‘ L.ILI.MAN.A1.Ph1.ST3.S2.9 46th Avenue N. Overhang - York St. to Josephine St.
‘ IILIIN.MAN.A1.Ph1.ST3.82.9.W3  Straddle Bent W3
‘ LILIN.MAN.A1.Ph1.ST3.82.9.W2  Straddle Bent W2
‘ LILIII.MAN.A1.Ph1.ST3.82.9.W1  Straddle Bent W1
‘ L.ILIILMAN.A1.Ph1.8T3.82.9.2 Superstructure Spans 1 & 2
‘ LILIII.MAN.A1.Ph1.ST3.82.3 Josephine St.
‘ L.ILI.MAN.A1.Ph1.ST3.S2.10 Josephine St. Bridge over I-70
‘ LILIN.MAN.A1.Ph1.ST3.82.10.1  Substructure
‘ LILIII.MAN.A1.Ph1.ST3.52.10 Abutment 3
‘ LILII.MAN.A1.Ph1.ST3.52.10  Pier 2
‘ LILII.MAN.A1.Ph1.ST3.52.10  Abutment 1
‘ L.ILH.MAN.A1.Ph1.ST3.S2.10.2  Superstructure Spans 1 & 2
‘ LILII.MAN.A1.Ph1.ST3.S3 Segment 3 - Fillmore St. to Dahlia St. - (Sta 2042+00 to Sta 2085+00)
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‘ LILII.MAN.A1.Ph1.8T3.S3.9
‘ LILIIN.MAN.A1.Ph1.ST3.S3.9.E3
‘ LILII.MAN.A1.Ph1.ST3.S3.9.E2
‘ LILIII.MAN.A1.Ph1.8T3.S3.9.E1
‘ LILII1.MAN.A1.Ph1.8T3.83.9.2
‘ LILII.MAN.A1.Ph1.ST3.83.1
‘ LILII1.MAN.A1.Ph1.ST3.S3.1.E6
‘ LILII1.MAN.A1.Ph1.ST3.S3.1.E5
‘ IILIIN.MAN.A1.Ph1.8T3.S3.1.E4
‘ LILII1.MAN.A1.Ph1.8T3.83.1.2
‘ LILII.MAN.A1.Ph1.8T3.S3.2
‘ LILII.MAN.A1.Ph1.8T3.S3.4
‘ LILIII.MAN.A1.Ph1.8T3.83.13
‘ LILII.MAN.A1.Ph1.8T3.83.12
‘ LILII1.MAN.A1.Ph1.8T3.83.12.1
‘ IILIII.MAN.A1.Ph1.8T3.S3.12
‘ IILIII.MAN.A1.Ph1.8T3.S3.12
‘ LILII.MAN.A1.Ph1.8T3.83.12
‘ LILIII.MAN.A1.Ph1.8T3.83.12.2
‘ LILII.MAN.A1.Ph1.ST3.83.3
‘ LILII.MAN.A1.Ph1.8T3.S3.6
‘ LILII.MAN.A1.Ph1.8T3.S3.5
‘ LILII.MAN.A1.Ph1.4
‘ LILII.MAN.A1.Ph1.4.3
‘ LILII.MAN.A1.Ph1.4.3.46s
‘ LILIII.MAN.A1.Ph1.4.3.1
‘ LILII.MAN.A1.Ph1.4.3.3
‘ LILII.MAN.A1.Ph1.4.3.17
‘ IILIII.MAN.A1.Ph1.4.3.17.1
‘ LILIII.MAN.A1.Ph1.4.3.2
‘ LILIN.MAN.A1.Ph1.4.3.2.1
‘ IILIII.MAN.A1.Ph1.4.3.2.1.A3
‘ LILII.MAN.A1.Ph1.4.3.2.1.2
‘ IILII.MAN.A1.Ph1.4.3.2.1.A1
‘ IILIIN1.MAN.A1.Ph1.4.3.2.2
‘ LILII.MAN.A1.Ph1.4.3.7
‘ IILII1.MAN.A1.Ph1.4.3.7.3
‘ LILII.MAN.A1.Ph1.4.3.46s1
‘ LILII.MAN.A1.Ph1.5
‘ LILII.MAN.A1.Ph1.5.2
‘ LILII.MAN.A1.Ph1.5.2.9
‘ LILII.MAN.A1.Ph1.5.2.2
‘ LILII.MAN.A1.Ph1.5.2.4
‘ LILII.MAN.A1.Ph1.5.2.5
‘ LILII.MAN.A1.Ph1.5.2.3
‘ LILII.MAN.A1.Ph1.5.2.6
‘ LILII.MAN.A1.Ph1.5.2.1
‘ LILI1.MAN.A1.Ph1.5.2.1.1
‘ LILII.MAN.A1.Ph1.5.2.1.1.A1
‘ LILII.MAN.A1.Ph1.5.2.1.1.2
‘ LILII.MAN.A1.Ph1.5.2.1.1.A3
‘ LILIIN.MAN.A1.Ph1.5.2.1.2
‘ LILII.MAN.A1.Ph1.5.1
‘ LILII.MAN.A1.Ph1.5.1.2
‘ IILII1.MAN.A1.Ph1.5.1.2.1

46th Avenue N. Overhang - Clayton St. to Fillmore St.

Straddle Bent E3

Straddle Bent E2

Straddle Bent E1

Superstructure Spans 1 & 2

46th Avenue N. Overhang - Filmore St. to Milwaukee St.

Straddle Bent E6

Straddle Bent E5

Straddle Bent E4

Superstructure Spans 1 & 2

Construct Temp 46th Ave S. Detour - Clayton St. to Milwaukee St.
Modify WB I-70 Detour On-Ramp from Steele St./\VVasquez Blvd.
Station 2042+00 to Station 2044+50

Fillmore St. Bridge over I-70 - Station 2044+50 to Station 2045+00
Substructure

Abutment 3

Pier 2

Abutment 1

Superstructure Spans 1 & 2

Station 2045+00 to Station 2051+50

Construct NB Colorado Blvd. to WB I-70 Temp On-Ramp
Construct SB Colorado Blvd. to EB I-70 Temp On-Ramp

Stage 4

Segment 3 - Fillmore St. to Dahlia St. - (Sta 2042+00 to Sta 2085+00)
46th Avenue North Reconstruction - Monroe St. to Colorado Blvd.
Monroe Street

Garfield St. / Cul-de-sac

Colorado Blvd (West Half) - Station 2077+50 to Station 2078+50
Drainage Ponds

Colorado Blvd. Bridge - (West Half)

Substructure

Abutment 3

Pier 2

Abutment 1

Superstructure - Spans 1 & 2

Station 2080+00 to Station 2085+00

North Span

WB I-70/Stapleton Drive North Exit Ramp to Colorado Blvd.

Stage 5

Segment 1 - Brighton Blvd to York St. - (Sta 2000+00 to Sta 2025+50)
46th Avenue North - High St. to Gaylord St.

Station 2006+00 to Station 2016+00

Station 2018+00 to Station 2020+00

Station 2016+00 to Station 2018+00

Station 2020+00 to Station 2022+50

Station 2022+50 to Station 2025+50

Construct - I-70 WB Bridge Over Brighton Blvd. Street (North 1/3rd)
Substructure

West Abutment

Pier 2

East Abutment

Superstructure

Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)
Construct York St. Bridge (West Half) - Station 2025+50 to Station 2026+00
Substructure
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